

Minutes of meeting of Inter-Ministerial Approval Committee (IMAC) for the scheme for Integrated Cold Chain and Value Addition Infrastructure held on 10.06.2019

A meeting of Inter-Ministerial Approval Committee (IMAC) constituted under Scheme for Integrated Cold Chain and Value Addition Infrastructure was held on 10.06.2019 under the Chairpersonship of Hon'ble Minister, FPI.

2. The list of participants is at **Annexure-I** and **Annexure-II**.

3. At the outset, Joint Secretary and Convener of IMAC welcomed the Hon'ble Minister, FPI and other members of the Committee. IMAC noted the action taken by the Ministry on the decisions taken by the committee in its meeting held on 11.02.2019. Thereafter, the IMAC discussed and deliberated each agenda item. Following decisions were taken: -

4. **Part I [PMA: M/s GT]**

(i) **Agenda Item No. 1: Condonation in delay upto 15.05.2019 for submission of documents for release of 3rd and final installment of grant-in-aid in respect of cold chain project of M/s Goyal Farm Fresh, Mohali, Punjab.**

IMAC considered the agenda and approved the condonation in delay upto 15.05.2019 for submission of documents for release of 3rd and final installment of grant-in-aid, without penalty as per Scheme Guidelines.

(ii) **Agenda Item No. 2: Request of promoter for extension of timeline upto 31.07.2019 for submission of documents for release of 3rd installment of grant-in-aid and change in location of FLI in respect of cold chain project of M/s P.D. Shah and Sons Cold Storage Pvt. Ltd., Satara, Maharashtra.**

IMAC considered the agenda and observed that the proposed new location of FLI is close to main facility. IMAC directed that the promoter shall set up 2 FLIs at locations other than the MIDC, Dist, Satara and submit the documents for release of 3rd installment by 15.07.2019, failing which project stands cancelled and grant to be recalled without any further notice.

(iii) **Agenda Item No. 3: Request of the promoter for change in location of one of the FLI (Collection Center) of the three approved FLI (Collection Center) in respect of M/s Hargur Milk Products Pvt. Ltd., Patiala, Punjab.**

IMAC considered the agenda and observed that the proposed new location of FLI is in same village as of main facility. IMAC directed that the promoter shall identify some other location for FLI (Collection Center) and submit the documents by 15.07.2019.

(iv) **Agenda Item No. 4: Revision in nos. & capacities of reefer vans/insulated tanker and condonation in delay upto 02-05-2019 for submission of documents for release of 3rd & final installment of grant-in-aid in respect of cold chain project of M/s Kathpal Dairies Unit-II, Moga, Punjab.**

IMAC considered the agenda and approved the revision in nos. & capacities of reefer vans/insulated tanker as detailed below and condonation in delay upto 02-05-

2019 for submission of documents for release of 3rd & final installment of grant-in-aid. IMAC, further directed to recalculate the grant in aid.

Sl. No.	Earlier approved component	Revised approved
1	Reefer vehicles: 3 nos. x 5 MT	Insulated vehicles: 3 nos. x 5 MT
2	Reefer vehicles: 2 nos. x 7.28	Insulated vehicles: 2 nos. x 7.28
3	Insulated tanker: 2 nos. x 7.5 KL	Insulated tanker: 2 nos. x 7.5 KL
4	Insulated tanker: 3 nos. x 12 KL	Insulated tanker: 3 nos. x 12 KL

(v) Agenda Item No. 5: Request of promoter for extension of timeline upto 30.11.2019 for submission of documents for release of 3rd installment of grant-in-aid & change in location of FLI Centre in respect of cold chain project of M/s Ahmedabad District Co-op Milk Producers Union Ltd, Ahmedabad, Gujarat.

IMAC considered the agenda and approved the extension of timeline upto 30.09.2019 for submission of documents for release of 3rd installment of grant-in-aid & change in location of FLI Centre (BMC) from Village Jakhawada, Viramgam to Village Vinchhiya, Taluka Sanad with penalty as per Scheme Guidelines.

(vi) Agenda Item No. 6: Request of promoter for extension of time upto 31.07.2019 for completion of integrated cold change project in respect of M/s Safe n Fresh Foods, Sambha, J&K.

IMAC considered the agenda and approved the extension of time upto 31.07.2019 for completion of integrated cold change project. Further, IMAC directed the SIDCO representative to follow up and submit the report regarding the problems being faced by the promoter for power connection to the unit.

(vii) Agenda Item No. 7: Condonation in delay upto 25.02.2019 for submission of documents for release of 2nd installment of grant-in-aid in respect of cold chain project of M/s Gubba Cold Pvt Ltd., Rangareddy, Telangana.

IMAC considered the agenda and approved the condonation in delay upto 25.02.2019 for submission of documents for release of 2nd installment of grant-in-aid. IMAC, further, directed that the promoter shall submit the documents for release of 3rd & final installment of grant by 31.07.2019.

(viii) Agenda Item No. 8: Request of promoter for extension of timeline upto 15.07.2019 for submission of documents together for release of 2nd and 3rd installment of grant-in-aid in respect of cold chain project of M/s Hatsun Agro Product Ltd., TN.

IMAC considered the agenda and approved the extension of timeline upto 15.07.2019 for submission of documents for release of 2nd and 3rd installment of grant-in-aid together.

(ix) Agenda Item No. 9: Condonation in delay upto 04.03.2019 for submission of documents for release of 2nd installment of grant-in-aid in respect of cold chain project of M/s Hyacinth Product, Srinagar.

IMAC considered the agenda and approved the condonation in delay upto 04.03.2019 for submission of documents for release of 2nd installment of grant-in-aid.

IMAC, further, directed that the promoter shall submit the documents for release of 3rd & final installment of grant by 31.07.2019.

(x) Agenda Item No. 10: Condonation in delay upto 14.04.2019 for submission of documents for release of 2nd installment of grant-in-aid in respect of cold chain project of M/s Instafarm Products Pvt. Ltd., Mehsana, Gujarat.

IMAC considered the agenda and approved the condonation in delay upto 14.04.2019 for submission of documents for release of 2nd installment of grant-in-aid.

(xi) Agenda Item No. 11: Request of promoter for extension of time upto 15.07.2019 for submission of documents for release of 3rd & final installment of grant-in-aid in respect of cold chain project of M/s Kisanmitra Cold Storage Pvt. Ltd., Latur, Maharashtra.

IMAC considered the agenda and approved the extension of time upto 15.07.2019 for submission of documents for release of 3rd & final installment of grant-in-aid.

(xii) Agenda Item No. 12: Request of promoter for extension of time upto 31.07.2019 for submission of documents for release of 3rd & final installment of grant-in-aid in respect of cold chain project of M/s Manganga Dairy Industries, Solapur, Maharashtra.

IMAC considered the agenda and approved the extension of time upto 31.07.2019 for submission of documents for release of 3rd & final installment of grant-in-aid.

(xiii) Agenda Item No. 13: Request of promoter for extension of time upto 31.05.2019 for submission of documents for release of 3rd & final installment of grant-in-aid and revision in no. & capacity of insulated/ reefer vans in respect of cold chain project of M/s Manglam Milk India Private Limited, Allahabad, UP.

IMAC considered the agenda and approved the extension of time upto 31.07.2019 for submission of documents for release of 3rd & final installment of grant-in-aid and revision in no. & capacity of insulated/ reefer vans as follows: -

Sl.No.	Components	Earlier approved	Revised approved
1	Insulated Vehicles	3 nos. x 20 MT	1 no. x 20 MT
2	Reefer Vans	-	2 nos. x 20 MT

(xiv) Agenda Item No. 14: Request of promoter for change in location of one of the two approved FLI in respect of cold chain project of M/s Mohyal Foods Private Limited, Haridwar, Uttarakhand.

IMAC considered the agenda and approved the change in location of one of the two approved FLI from District Dehradun to Village Aurangabad, Tehsil and District Haridwar, Uttarakhand.

(xv) Agenda Item No. 15: Request of promoter for extension of timeline upto 31.08.2019 for submission of documents for release of 3rd & final installment of grant-in-aid in respect of cold chain project of M/s Monsoon Bounty Foods Manufacturing Pvt. Ltd., Thiruvallur, T.N.

IMAC considered the agenda and approved the extension of timeline upto 31.08.2019 for submission of documents for release of 3rd & final installment of grant-in-aid.

(xvi) Agenda Item No. 16: Condonation in delay upto 02.04.2019 for submission of documents for release of 3rd and final installment of grant-in-aid in respect of cold chain project of M/s Namdhari Animal Genetics Pvt. Ltd., Ramanagra, Karnataka.

IMAC considered the agenda and approved the condonation in delay upto 02.04.2019 for submission of documents for release of 3rd and final installment of grant-in-aid.

(xvii) Agenda Item No. 17: Request of promoter for extension of time upto 30.06.2019 for submission of documents for release of 3rd and final installment of grant-in-aid in respect of cold chain project of M/s Nokha Agrotech Pvt. Ltd., Bikaner, Rajasthan.

IMAC considered the agenda and granted extension of time upto 31.07.2019 for submission of documents for release of 3rd and final installment of grant-in-aid.

(xviii) Agenda Item No. 18: Request of the promoter for change of location of the one of the two approved FLI and extension of time for 45 days for submission of documents for release of 3rd installment of grant-in-aid in respect of Integrated Cold Chain Project of M/s RGA Fresh Fruits Pvt. Ltd., Nashik, Maharashtra.

IMAC considered the agenda and approved the change in location of one of the two approved FLI from Nashik, Maharashtra to Plot No. A-99, Addl. Amravati Industrial Area, Amravati, Maharashtra and extension of time upto 31.07.2019 for submission of documents for release of 3rd installment of grant-in-aid.

(xix) Agenda Item No. 19: Request of promoter for change in lending bank in respect of Integrated Cold Chain Project of M/s Indapur Dairy and Milk Products Limited, Pune, Maharashtra.

IMAC considered the agenda and approved the change in lending bank from Janata Sahkari Bank Ltd. to IndusInd Bank Ltd.

(xx) Agenda Item No. 20: Request of the promoter for extension of time for submission of documents in compliance of 30 days and 90 days' requirement of approval letter in respect of M/s Bright Food Industries, Rampur, Uttar Pradesh.

IMAC considered the agenda and approved the extension of time upto 30.06.2019 for submission of documents in compliance of 30 days and 90 days' requirement of approval letter, failing which project stands cancelled.

(xxi) Agenda Item No. 21: Request of the promoter for extension of time for submission of documents in compliance of 90 days requirement of approval letter in respect of M/s BR Food Processing Industries, Howrah, West Bengal.

IMAC observed that the promoter has requested for extension of six months for submission of documents in compliance of 90 days requirement of approval letter. IMAC considered the agenda and request of the promoter was not acceded to. IMAC cancelled the project and directed to forfeit the Earnest Money of ₹1 lakh deposited along with the EoI.

(xxii) Agenda Item No. 22: Request of promoter for withdrawal of integrated cold chain project of M/s SRK Marine Foods LLP, Visakhapatnam District, Andhra Pradesh.

IMAC considered the agenda and approved the following: -

- (a) Withdrawal by M/s SRK Marine Foods LLP, Visakhapatnam District, Andhra Pradesh for setting up of integrated cold chain project; and
- (b) Forfeiture of Earnest Money of ₹1 lakh deposited along with the EoI by M/s SRK Marine Foods LLP.

(xxiii) Agenda Item No. 23: Condonation in delay upto 12-04-2019 for submission of documents for release of 3rd & final installment of grant-in-aid in respect of cold chain project of M/s Sangha Refrigeration, Jalandhar, Punjab.

IMAC considered the agenda and approved the condonation in delay upto 12-04-2019 for submission of documents for release of 3rd & final installment of grant-in-aid.

(xxiv) Additional Agenda for consideration of IMAC for ratification of proposals in respect of Integrated Cold Chain Projects.

IMAC ratified the following: -

- (a) Change in nos. & capacity of reefer trucks of the following project: -

Sr. No	Name of the project	Agenda for consideration			
		Sr. No	Component	Earlier approved	Revised approved
a.	M/s P.D. Shah and Sons Cold Storage Pvt. Ltd., Satatra, Maharashtra	1.	Reefer Truck	7 nos. x 15 MT	12 nos. x 1.0 MT
		2.	Reefer Truck		2 nos. x 14.5 MT
		3.	Reefer Truck		3 nos. x 8.0 MT
		4.	Reefer Truck		2 nos. x 10.5 MT
		5.	Reefer Truck		2 nos. x 6.0 MT
		6.	Reefer Truck		2 nos. x 4.5 MT
			Total Capacity	105 MT	107 MT

(b) Change in total project cost of the following project: -

Sr. No	Name of the project	Eligible project cost (In ₹ lakh)		Total project cost (In ₹ lakh)	
		Approved	Revised	Approved	Revised
a.	M/s Solas Industries, Mathura, UP	No change		671.80	617.80

(c) Change in eligible grant at the time of release of 3rd installment of the following projects: -

Sr. No	Name of the project	Date of release of 3 rd installment	Approved eligible grant (₹ in lakh)	
			Earlier	Revised
a.	M/s R.C Foods, Budaun, Uttar Pradesh	22.02.2019	980.23	974.27
b.	M/s Nufarm Foods, Amroha, Uttar Pradesh	22.02.2019	924.19	918.93
c.	M/s Prabhat Dairy Ltd., Ahmednagar, Maharashtra	09.05.2019	995.62	844.62
d.	M/s Prima Foodtech Pvt. Ltd., Medak, Telangana	27.05.2019	718.99	694.65
e.	M/s Pagro Frozen Foods Pvt. Ltd., Fatehgarh, Punjab	29.05.2019	400.00	398.58

5. Part II [PMA: M/s PwC]

(i) **Agenda Item No. 1: Request of M/s. Marble Valley Foods and Beverages Private Limited, Tirunelveli, Tamil Nadu for extension of time up to 27.07.2019 for submission of documents for release of 3rd instalment of grant-in-aid.**

IMAC considered the agenda and after detailed deliberations, approved extension of time up to 31.07.2019 for uploading the documents for release of 3rd instalment of grant-in-aid.

(ii) **Agenda Item No. 2: Request of M/s Raghunandan Cold Chamber LLP, Dholpur, Rajasthan for dropping the Distribution Hub location proposed at Agra and meeting the requirement of DH at the main facility.**

IMAC considered the agenda and after detailed deliberations, approved the request for dropping the Distribution Hub location proposed at Agra and extension of time up to 31.07.2019 for uploading the documents for release of 3rd instalment of grant-in-aid. Further, IMAC directed that Project Cost and grant-in-aid to be recalculated.

(iii) **Agenda Item No. 3: Request of M/s. S. K. Frozen Foods, Uddham Singh Nagar, Uttarakhand for extension of time up to 2 months after approval of extension for uploading of documents for release of first instalment of grant-in-aid.**

IMAC considered the agenda and after detailed deliberations, approved extension of time up to 31.07.2019 for for uploading of documents for release of first instalment of grant-in-aid.

(iv) Agenda Item No. 4: Request of M/s Sabarkantha District Co-operative Milk Producers' Union Ltd., Sabarkantha, Gujarat for revision of project cost and revised means of finance.

IMAC considered the agenda and after detailed deliberations, approved the following:

- a) Revision in Project Cost from ₹ 4183.00 lakh to ₹ 3127.00 lakh
- b) Revision in Term Loan from ₹ 2346.00 lakh to ₹ 1501.60 lakh
- c) Revision in the resultant means of finance and
- b) Extension of time up to 31.07.2019 for uploading the documents for release of 2nd instalment of grant.

(v) Agenda Item No. 5: Request of M/s Shiva and Sons Agro Products, Ballia, Uttar Pradesh for extension of time up to 31.08.2019 for submission of documents for release of 3rd instalment of grant-in-aid.

IMAC considered the agenda and after detailed deliberations, approved the request of the promoter for extension of time up to 31.08.2019 for uploading the documents for release of 3rd installment of grant.

(vi) Agenda Item No. 6: Request of M/s Siva Sai Exports for extension of time for submission of documents for release of 3rd instalment of grant-in-aid up to 30.06.2019.

IMAC considered the agenda and after detailed deliberations, approved extension of time up to 31.07.2019 for uploading the documents for release of third instalment of grant.

(vii) Agenda Item No. 7: Request of M/s Skylark Foods Pvt. Ltd., Sonipat, Haryana for extension of time up to 31.08.2019 for completion and submission of documents for release of 2nd & 3rd instalment of grant-in-aid.

IMAC considered the agenda and after detailed deliberations, approved extension of time up to 31.07.2019 for release of 2nd & 3rd installment of grant together, with penalty as per scheme guidelines. IMAC further directed to cancel the project if promoter fails to submit the documents within the stipulated timeline i.e 31.07.2019 without issue of Show-cause notice.

(viii) Agenda Item No. 8: Request of M/s Teknofine Foods Pvt. Ltd, Gujarat for extension of time up to 15.06.2019 for submission of documents for release of 3rd instalment of grant-in-aid.

IMAC considered the agenda and after detailed deliberations, approved extension of time up to 30.06.2019 for submission of documents for release of 3rd instalment of grant-in-aid.

(ix) Agenda Item No. 9: Request of M/s. Tirumala Milk Products Pvt. Ltd., Nellore, Andhra Pradesh for extension of time up to 30.06.2019 for submission of documents for release of 2nd & 3rd instalment of grant.

IMAC considered the agenda and after detailed deliberations, approved extension of time up to 15.07.2019 for release of 2nd & 3rd installment of grant together. IMAC further directed to cancel the project if promoter fails to submit the documents within the stipulated timeline i.e 15.07.2019 without issue of Show-cause notice.

(x) Agenda Item No. 10: Request of M/s Vaishno Devi Food Products Pvt. Ltd, Maharashtra for extension of time up to 31.07.2019 for submission of documents for release of 3rd instalment of grant-in-aid.

IMAC considered the agenda and after detailed deliberations, approved the extension of time up to 31.07.2019 for submission of documents for release of 3rd instalment of grant-in-aid.

(xi) Agenda Item No. 11: Request of M/s Wholesome Foods Limited, Gujarat for extension of time up to June 2019 for submission of documents for release of 3rd instalment of grant-in-aid.

IMAC considered the agenda and after detailed deliberations, approved the extension of time up to 15.07.2019 for submission of documents for release of 3rd instalment of grant-in-aid.

(xii) Agenda Item No. 12: Request of M/s RK Agri Biz LLP, Bihar for extension of time up to 60 days from the date of release of 2nd installment of grant for submission of documents for release of 3rd instalment of grant.

IMAC considered the agenda and after detailed deliberations, approved the extension of time up to 31.07.2019 for release of 3rd installment of grant.

(xiii) Agenda Item No. 13: Request of M/s. Shanti Frozen Foods, Uttarakhand for extension of time up to 4 months (from the date of approval of site plan of Himalayan Mega Food Park) for submission of documents for release of 1st instalment of grant-in-aid.

IMAC considered the agenda and after detailed deliberations, approved the extension of time up to 31.07.2019 for uploading the documents for release of 1st installment of grant.

(xiv) Agenda Item No. 14: Condonation of delay up to 08.04.2019 for submission of documents for release of 3rd instalment of grant-in-aid in respect of M/s Sheetal Agro Food Park Private limited, Rae Bareilly, Uttar Pradesh.

IMAC considered the agenda and after detailed deliberations, condoned the delay in uploading the documents for 3rd instalment up to 08.04.2019 and further approved extension of time up to 31.07.2019 for uploading the complete documents for release of 3rd instalment of grant-in-aid.

(xv) Agenda Item No. 15: Request of M/s. Siberian Tiger foods, Amritsar, Punjab for extension of time up to 30.06.2019 for submission of documents for release of 3rd instalment of grant-in-aid.

IMAC considered the agenda and after detailed deliberations, approved the extension of time up to 31.07.2019, with penalty as per scheme guidelines, for uploading the documents for release of 3rd instalment of grant-in-aid.

(xvi) Agenda Item No. 16: Request of M/s. SPY Frozen Foods Pvt. Ltd, Etawah, Uttar Pradesh for extension of time until 31.07.2019 for completion of project and submission of documents for 3rd and final instalment of grant.

IMAC considered the agenda and after detailed deliberations, approved the extension of time up to 31.07.2019 for uploading of documents for release of 3rd instalment of grant-in-aid.

(xvii) Agenda Item No. 17: Request of M/s Sri Sri Milk and Food Products, Pune, Maharashtra for revision in means of finance.

IMAC considered the agenda and after detailed deliberations, approved the revision in means of finance i.e revision in promoter's contribution from ₹ 445.03 lakh to ₹ 295.03 lakh and term loan from ₹ 400.00 lakh to ₹ 550.00 lakh, condonation of delay in uploading of documents for 2nd installment of grant up to 06.02.2019 and further approved extension of time up to 31.07.2019, with penalty as per scheme guidelines, for completion of the project and uploading of documents for release of 3rd instalment of grant.

(xviii) Agenda Item No. 18: Request of M/s Taksh Cold Chain for Change in FLI location and extension of time up to 30.06.2019 for submission of documents for release of 2nd instalment of grant-in-aid.

IMAC considered the agenda and after detailed deliberations, approved the following:

- (i) Change of FLI location from Village Ridhora, Taluka Balapur, District Akola to Village, Mouje Akola Bhu, Taluka Akola & District Akola.
- (ii) Extension of time up to 15.07.2019 for uploading of documents for release of 2nd instalment of grant-in-aid.

(xix) Agenda Item No. 19: Request of M/s. Vaishnavi Grape & Pomegranate Processing Pvt. Ltd., Solapur, Maharashtra for extension of time up to 31.07.2019 for submission of documents for release of 3rd instalment of grant.

IMAC considered the agenda and after detailed deliberations, approved the extension of time up to 31.07.2019 for uploading of documents for release of 3rd instalment of grant-in-aid.

(xx) Agenda Item No. 20: Agenda for ratification of proposals for setting up of Integrated Cold Chain Projects by Inter-Ministerial Approval Committee

IMAC ratified the following decision approved on file for M/s. Chandana Milk Products, Andhra Pradesh:

- (i) Change in location of FLI from Survey no. 103/part Mominpet Village, Mominpet Mandal, Vikarabad District, Telangana to Antharam village, Chevella Mandal, Rangareddy District, Telangana

- (ii) Extension of Timeline for submission of documents for 90 days compliance upto 26.02.2019.
- (iii) Change in total project cost from ₹ 2894.60 lakh to ₹ 3068.64 lakh (due to increase of Rs. 174.04 lakh in the cost of the land).

(xxi) Agenda Item No. 21: Request of M/s. Anglian Infrastructure Development Pvt. Ltd., Tamilnadu for withdrawing the approval granted under the Scheme of Integrated Cold Chain and Value Addition Infrastructure.

IMAC considered the agenda and after detailed deliberations, approved the following:

- (i) Cancellation of the project of M/s. Anglian Infrastructure Development Pvt. Ltd., Tamilnadu for setting up of integrated cold chain project; and
- (ii) Forfeiture of Earnest Money of ₹ 1.00 lakh deposited along with the Eol by M/s. Anglian Infrastructure Development Pvt. Ltd., Tamilnadu.

(xxii) Agenda Item No. 22: Request of M/s Healthy Foods, Nashik, Maharashtra for change in bank along with revision in means of finance and condonation of delay in uploading 90 days compliance documents.

IMAC considered the agenda and after detailed deliberations, approved the following:

- (i) Change of lending bank from The Sangamner Merchants Co-op Bank Ltd to State Bank of India for the term loan amount of ₹ 250.00 lakh and the resultant means of finance; and
- (ii) Condonation of delay in uploading the documents for 90 days compliance.

(xxiii) Agenda Item No. 23: Request of M/s. Karimnagar Milk Producer Company Limited, Karimnagar, Telangana for change in lending bank for their Integrated Cold Chain project.

IMAC considered the agenda and after detailed deliberations, approved the change in lending bank from Union Bank of India to Karimnagar District Cooperative Central Bank (KDCC).

(xxiv) Agenda Item No. 24: Request of M/s NDM Seafood Processors and Exporters Pvt. Ltd, Hooghly, West Bengal for correction in Survey Number in addresses of Farm Level Infrastructure cum Processing Center.

IMAC considered the agenda and after detailed deliberations, approved the correction of Survey nos in address of Farm Level Infrastructure cum Processing Center from "J.L No.26 – Mauza Dhuliara & J.L No.27 – Mauza Hosainabad, PS Polba, District" to "J.L No.27 – Mauza Dhuliara & J.L No.26 – Mauza Hosainabad, PS Polba, District"

(xxv) Agenda Item No. 25: Request of M/s. Phoenix Frozen Foods, Anand, Gujarat for amendment in the capacities of facilities mentioned in the approval letter dated 27.12.2018.

IMAC considered the agenda and after detailed deliberations, approved the corrections in the capacities of following facilities mentioned in the approval letter dated 27.12.2018:

- (i) Capacity of Blast Freezer as 5 MT/ Batch and
- (ii) Number and capacity of Reefer Vehicle as 10 MT X 1 no and 9 MT X 1 no.

(xxvi) Agenda Item No. 26: Request of M/s. PLR Foods Private Limited, Andhra Pradesh for withdrawing the approval granted under the Scheme of Integrated Cold Chain and Value Addition Infrastructure.

IMAC considered the agenda and after detailed deliberations, approved the following:

- (i) Cancellation of the project of M/s. PLR Foods Private Limited, Andhra Pradesh for setting up of integrated cold chain project; and
- (ii) Forfeiture of Earnest Money of ₹ 1.00 lakh deposited along with the EoI by M/s. PLR Foods Private Limited, Andhra Pradesh.

(xxvii) Agenda Item No. 27: Request of M/s. PMD Milk and Foods, Pune, Maharashtra for downward revision of project cost and revision in means of finance.

IMAC considered the agenda and after detailed deliberations, approved the downward revision of Project Cost from ₹ 1560.60 lakh to ₹ 1527.01 lakh and the revision in means of finance i.e revision in promoter's contribution from ₹ 610.60 lakh to ₹ 627.01 lakh and term loan from ₹ 484.00 lakh to ₹ 434.00 lakh.

(xxviii) Agenda Item No. 28: Request of M/s Yashganga Cold Storage and Food Processing, Pune, Maharashtra for change in bank and revision in means of finance

IMAC considered the agenda and after detailed deliberations, approved the following:

- (i) Change of lending bank from Indian Bank to HDFC Bank Ltd for the term loan amount of ₹450.00 lakh
- (ii) Change in the Total Project Cost from ₹ 2100.43 lakh to ₹ 2226.33 lakh and the resultant Means of Finance i.e revision in promoter's contribution from ₹ 450.43 lakh to ₹ 908.31 lakh and term loan from ₹ 750.00 lakh to ₹ 450.00 lakh.

6. Part III [PMA M/s ILFS]

(i) Agenda item No. 1: Request of M/s AOV Exports for time extension for combined release of 2nd and 3rd Installment of grant.

Representative of M/s AOV Exports who was present during the meeting, requested IMAC to consider the cost of "Rendering plant" as eligible cost. However, the

same was not accepted considering that cold chain is not required for rendering plant. Further representative of promoter also requested for approval of additional reefer vehicles costing Rs. 2 Cr to be included in the project, which was not accepted as scheme guidelines does not approve addition of components which were not part of original proposal.

IMAC considered the agenda and approved extension of time upto 31stAugust, 2019 for uploading of documents for combined release of 2nd and 3rd installments of grant.

(ii) Agenda item No. 2: Request of M/s Fortune Dairy Industries Pvt. Ltd., Pune, Maharashtra for condonation of delay in submitting document for release of 1st installment till 13.05.2019 and grant of timeline extension for 2nd installment and 3rd installment release/ completion of project till 31.01.2020.

IMAC considered the agenda and approved the following:

- (a) Condonation of delay in uploading of documents for release of 1st installment till 13.05.2019.
- (b) Grant of timeline extension for 2nd installment and 3rd installment release/ completion of project till 31.01.2020.

(iii) Agenda item No. 3: Request of M/s Farmico Cold Chain and Logistics Limited for condonation of delay for submission of requisite documents for release of 2nd instalment till 20.05.2019, approval for relocation of the FLI proposed at APMC Nagpur, approval of change in means of finance and timeline extension to submit documents for release of 3rd instalment up to 15.12.2019.

IMAC considered the agenda and approved the following: -

- (a) Condonation of delay in uploading of requisite documents for release of 2nd installment till 20.05.2019
- (b) Approval of change in Means of Finance as follows:

Means of Finance		
Sr. No	Components	Approved Means of Finance (Rs. Lakh)
1	Promoters Contribution(including unsecured loan from promoters and sister concern till IPO proceeds are realized)	646.56
2	Term Loan	1375.00
3	Grant from MOFPI	782.52
	Total	2804.08

- (c) Grant of timeline extension to submit requisite documents for release of 3rd and final instalment till 30.09.2019.

IMAC did not approve the relocation of FLI as proposed at APMC Nagpur to the premises of FLI cum main processing center at Nagpur.

(iv) Agenda item No. 4: Request of M/s Abad Fisheries Pvt Ltd. located at Mallipuram, Kochi, Kerala for condonation of delay till 09-05-2019 for submission of documents for release of 2nd installment of grant and extension in timeline for completion of the project and submission of documents for release of 3rd installment of grant till September 2019.

IMAC considered the agenda and approved condonation of delay till 09-05-2019 for submission of documents for release of 2nd installment of grant and the extension of timeline for submission of documents for release of 3rd installment till 31st August, 2019.

(v) Agenda item No. 5: Request of M/s Asianlak Health Foods Pvt. Ltd. located at village Jandiali, Ludhiana, Punjab for condonation of delay till 23-05-2019 for submission of documents for release of 2nd installment of grant and extension in timeline for submission of 3rd installment claim documents.

IMAC considered the agenda and approved condonation of delay till 23-05-2019 for submission of documents for release of 2nd installment of grant and the extension of timeline for submission of documents for release of 3rd installment till 15th September, 2019.

(vi) Agenda item No. 6 Request of M/s Dev Milk Foods Pvt. Ltd, Ajmer Road, Jaipur, Rajasthan for timeline extension for claiming 3rd and final Installment of grant upto 31st July, 2019.

Representative of M/s Dev Milk requested IMAC to consider value added components worth around Rs. 2 Cr mentioned as "other components" in the DPR under Plant & Machinery section for grant. Promoter also requested IMAC for re-calculation of grant for TCW. PMA informed that applicant's request has been considered in TC meeting held on 03.07.2018 and after deliberations TC had not accepted the request of the promoter. The recommendations of the TC have been ratified by IMAC in its meeting held on 28.08.2018.

IMAC considered the agenda and approved the extension of timeline for submission of documents for release of 3rd installment till 31st July, 2019.

(vii) Agenda item No. 7: Request of M/s B.L. Agro Industries at K. No 16, Tehsil - Nokha, District Bikaner, Rajasthan for timeline extension for 3rd installment till 1st August, 2019.

IMAC considered the agenda and approved the extension of timeline for submission of documents for release of 3rd installment till 1st August, 2019

(viii) Agenda item No. 8: Cancellation of the project of M/s North East Integrated Cold Chain Project, Manipur.

IMAC decided to cancel the project because of non - submission of requisite documents viz. CTE, for release of 1st installment of grant and non - response of applicant in the matter.

(ix) Agenda item No. 9: Request of M/s Ananth Dudh Pvt Ltd, Pune, Maharashtra for approval for change in location of main facility, condonation of delay in submission of documents for release of 1st installment of grant upto 10.01.2019 and extension in timeline for 2nd installment release.

IMAC considered the agenda and after detailed deliberations decided to approve the following:

(a) Change in location of main facility from Gat No.263, A/P. Kikavi Pune Satara Highway, Tal. Bhor, Dist. Pune (approved location) to Gat No.268 and 269, A/P. Kikavi Pune Satara Highway, Tal.Bhor, Dist. Pune.

(b) Condonation of delay in submission of documents for release of 1st installment of grant upto 10.01.2019.

(c) Extension in timeline for submission of documents for release of 2nd installment upto 31st July, 2019.

(x) Agenda Item No. 10: Request of M/s Aachi Masala Foods Pvt Ltd. located at District Thiruvallur, Tamilnadu for extension in timeline for submission of documents for release of 3rd instalment of grant upto 30thJune, 2019.

IMAC considered the agenda and approved the extension of timeline for submission of documents for release of 3rdinstallment till 31st July, 2019.

(xi) Additional agenda No.1: Request of M/s Banaskantha Dist. Coop. Milk Producers Union Ltd. located at Village Jagana, Palanpur District Banakatha, Gujarat for consideration of Timeline Extension for submission of documents for release of 1stinstalment of grant upto 30th June, 2019 and approval of Revised Means of Finance and Project Cost.

IMAC considered the agenda and after detailed deliberations decided to cancel the project due to non – submission of complete set of documents pertaining to 1st installment release.

(xii) Additional agenda No.2: Request of M/s Farm Gate Agro Milch Pvt. Ltd., Andhra Pradesh for timeline extension for submission of documents for release of 3rd installment of grant upto 15.07.2019.

IMAC considered the agenda and approved the extension of timeline for submission of documents for release of 3rdinstallment till 15th July, 2019.

7. Other Decisions of IMAC:

IMAC decided that all routine modifications to the project, subject to the scheme guidelines and DPR, like change in location of FLI, name of bank, and means of finance, that do not have an impact on the grant approved should be processed and approved on-file by the Hon'ble Minister. Condonation of delay in uploading of documents, after the last extension provided by IMAC would also be approved by Hon'ble Minister on-file,

if documents have already been uploaded and same will be placed before next IMAC for ratification.

The meeting ended with a vote of thanks to the Chair and all present.

**List of participants of Inter-Ministerial Approval Committee (IMAC) meeting
Chaired by Hon'ble Minister (FPI) held on 10.06.2019 in Room No. 120, Panchsheel
Bhawan, August Kranti Marg, New Delhi.**

Annexure-I

1. Hon'ble Minister, FPI - In Chair
2. Smt. Pushpa Subrahmanyam, Secretary, FPI
3. Shri Arun Kumar, AS & FA, FPI
4. Ms. Reema Prakash, Joint Secretary, FPI
5. Shri Gurvinder Singh Ahuja, Manager, NABARD, New Delhi
6. Ms. Sunaina Bhat, GM, SIDCO J&K, New Delhi
7. Dr. Sulekha. SL, Asst. Commissioner (AH), M/o AHDF, New Delhi
8. Shri Karan Sharma, Manager, Grant Thornton
9. Shri Mandeep Ahuja, Manager, PWC
10. Smt Smriti Chandna, Manager, IL&FS

Annexure-II

List of promoters attended the meeting

1. Shri S. Senthil Raj, Accountant, M/S Marble Valley Foods & Beverages Pvt Ltd
2. Shri Kapil Mittal, CEO, M/S Raghunandan Cold Chamber LLP
3. Shri R J Desai, DGM (Eng), M/S Sabarkantha Dist. Co-Op. Milk Producers Union Ltd
4. Shri Aakash Singh, M/S Shiva And Sons Agro Products
5. Shri Shirdas Arhad, M/S Siva Sai Exports
6. Shri A.K. Acharaya, M/S Skylark Foods Pvt Ltd
7. Shri Fulchand , M/S Teknofine Foods Pvt Ltd
8. Shri Biswatosh Patra, Finance Manager, M/S Tirumala Milk Products Pvt Ltd
9. Shri M. A. Jadhav, M/S Vaishno Devi Food Products Pvt Ltd
10. Shri Atul Goel, CEO, M/S Goyal Farm Fresh
11. Shri Kartik Shah, M/S P D Shah And Sons Cold Storage Pvt Ltd
12. Shri Amrinder Singh, Hargur Milk Products Pvt. Ltd.
13. Shri Rakesh Kumar M/S. Kathpal Dairies Unit- II
14. Shri A K Singhal, CA, M/S AOV Exports Pvt Ltd
15. Shri Sachin C Jadhav, M/S Fortune Dairy Industries
16. Shri Ashok K Sharma, M/S Abad Fisheries Pvt Ltd
17. Shri Neeraj Lodda, Director, M/S Asianlak Health Foods Pvt Ltd.
18. Shri Rahul Verma & Mohan Goyal, M/S Dev Milk Foods Pvt Ltd.

Note No. #14

Minutes of the IMAC meeting held on 10.06.2019, as placed at DFA/ 68863 with the following modifications is submitted for approval please:

- (i) P.D.Shah and Sons Agenda item no 2 of GT - time given upto 15.07.2019 for finding alternate location for FLI.
- (ii) Raghunandan Cold Chamber - Agenda item no 2 of PWC - Project cost and GIA to be recalculated.
- (iii) Siberian Tiger - Agenda item no 15 of PWC - penalty to be imposed as per guidelines at the time of release.
- (iv) Sri Sri Food Products - Agenda item no 17 of PWC - penalty to be imposed as per guidelines at the time of release.
- (v) Other items - All routine modifications to the project, like change in location, bank, means of finance, reefer, etc, that does not have an impact on the grant approved, should be decided at the level of the Joint Secretary.

DFA/68863 submitted for approval please.

12/06/2019 6:23 PM

REEMA PRAKASH
(JS(RP))

Note No. #15

12/06/2019 6:32 PM

PUSHPA SUBRAHMANYAM
(SECY)

Note No. #16

1. Discussed with Secretary, FPI. The modification to Decision on Other Items is as follows:

All routine modifications to the project, subject to the scheme guidelines and DPR, like change in location of FLI, name of bank, and means of finance, that does not have an impact on the grant approved, should be decided at the level of the Joint Secretary. Condonation of delay in uploading of documents, after the last extension provided by IMAC would also be approved by the Joint Secretary, if documents have already been uploaded. These would be placed before IMAC for ratification in its next meeting.

DFA/68863 with modifications as mentioned in Note 14 and para 1 above, is submitted for approval please

12/06/2019 6:40 PM

REEMA PRAKASH
(JS(RP))

Note No. #17

Take approval from Ministry to avoid delays + then place in IMAC for ratification

12/06/2019 6:42 PM

PUSHPA SUBRAHMANYAM
(SECY)

Minutes are approved.
Inauguration date be
fixed.

Am
17/6

(Secretary)