

**Minutes of meeting of Inter-Ministerial Approval Committee (IMAC) for the scheme for Integrated Cold Chain and Value Addition Infrastructure held on 16.10.2018**

A meeting of Inter-Ministerial Approval Committee (IMAC) constituted under Scheme for Integrated Cold Chain and Value Addition Infrastructure was held on 16.10.2018 under the Chairpersonship of Hon'ble Minister, FPI.

2. The list of participants is at **Annexure-I**.

3. At the outset, Joint Secretary and Convener of IMAC welcomed the Hon'ble Minister, FPI and other members of the Committee. IMAC noted the action taken by the Ministry on the decisions taken by the committee in its meeting held on 07.06.2018 & 28.08.2018. Thereafter, the IMAC discussed and deliberated each agenda item. Following decisions were taken: -

4. **Part I [PMA M/s PwC]**

(i) **Agenda Item No. 1: Request of the promoter for extension of time up to 15.11.2018 for submission of documents for release of 2<sup>nd</sup> instalment of grant-in-aid in respect of Integrated Cold Chain Project of M/s. Marble Valley Foods and Beverages Private Limited, Tirunelveli, Tamil Nadu.**

IMAC considered the agenda and after detailed deliberations, approved the extension of time up to 15.11.2018 for submission of documents for release of 2<sup>nd</sup> instalment of grant.

(ii) **Agenda Item No. 2: Request of the promoter for extension of time up to 10.12.2018 for submission of documents for release of 2<sup>nd</sup> instalment of grant in respect of Integrated Cold Chain Project M/s RK Agri Biz LLP, Bihar**

IMAC considered the agenda and after detailed deliberations, approved the extension of time up to 15.12.2018 for submission of documents for release of 2<sup>nd</sup> instalment of grant.

(iii) **Agenda item No. 3: Request of the promoter for extension of time up to 31.12.2018 for submission of documents for release of 2<sup>nd</sup> instalment of grant-in-aid and further four months i.e up to 30.04.2019 for claiming 3<sup>rd</sup> and final installment in respect of cold chain project of M/s Sabarkantha District Co-operative Milk Producers' Union Ltd., Sabarkantha, Gujarat.**

IMAC considered the agenda and after detailed deliberations, approved the extension of time up to 15.12.2018 for submission of documents for release of 2<sup>nd</sup> instalment of grant. Further, IMAC directed that any further delay after the approved extension will attract penalties as per the scheme guidelines.

**(iv) Agenda item No. 4: Request of the promoter for extension of time up to 31.10.2018 for submission of documents for release of 2<sup>nd</sup> instalment of grant-in-aid in respect of Integrated Cold Chain Project of M/s. Siberian Tiger foods, Amritsar, Punjab.**

IMAC considered the agenda and noted that the 1<sup>st</sup> installment has been released during February 2018. After detailed deliberations, approved the extension of time up to 31.10.2018 for submission of documents for release of 2<sup>nd</sup> instalment of grant.

**(v) Agenda item No. 5: Request of the promoter regarding change of FLI location (collection center) and extension of time for submission of documents for release of 2<sup>nd</sup> instalment of grant in respect of Integrated Cold Chain Project M/s. SPY Frozen Foods Pvt. Ltd, Etawah, Uttar Pradesh**

IMAC considered the request of the promoter and after detailed deliberations approved the following:

- a. Change of FLI location from village Todsi, Tehsil Sirsagang, District Firozabad to Village Rajpur, Tehsil Karhal, District Mainpuri, UP.
- b. Extension of time for submission/uploading the documents for the second instalment of grant up to 15.11.2018.

**(vi) Agenda item No. 6: Request of the promoter for extension of time up to January, 2019 for submission of documents for release of 2<sup>nd</sup> instalment of grant-in-aid in respect of Integrated Cold Chain Project of M/s. Sun Aquatic Products Pvt. Ltd, Village Pallipuram, Tehsil- Cherthala, District- Alappuzha, Kerala.**

IMAC considered the agenda and after detailed deliberations, approved the extension of time up to 15.12.2018 for submission of documents for release of 2<sup>nd</sup> instalment of grant. Further, IMAC directed that any further delay after the approved extension will attract penalties as per the scheme guidelines.

**(vii) Agenda item No. 7: Request of the promoter for extension of time up to 28.09.2018 for submission of documents for release of 2<sup>nd</sup> instalment of grant-in-aid in respect of Integrated Cold Chain Project of M/s Teknofine Foods Pvt. Ltd, Gujarat.**

IMAC considered the agenda and after detailed deliberations, approved the extension of time up to 15.11.2018 for submission of documents for release of 2<sup>nd</sup> instalment of grant.

**(viii) Agenda item No. 8: Request of the promoter for extension of time for 2 months from the date of release of 1<sup>st</sup> installment (i.e up to 29.11.2018) for submission of documents for release of 2<sup>nd</sup> instalment of grant in respect of**

**Integrated Cold Chain Project M/s. Varun Agro Processing Foods Pvt. Ltd, Nasik, Maharashtra.**

IMAC considered the agenda and after detailed deliberations, approved the extension of time up to 15.11.2018 for submission of documents for release of 2<sup>nd</sup> instalment of grant. Further, IMAC directed that any further delay after the approved extension will attract penalties as per the scheme guidelines.

**(ix) Agenda item No. 9: Request on the request of the promoter for extension of time of 2 months (i.e up to 28.11.2018) for submission of documents for release of 1<sup>st</sup> instalment of grant in respect of Integrated Cold Chain Project M/s. Icee Box Integrated Cold Chain, Nagpur, Maharashtra.**

IMAC considered the agenda and noted that building plan approval for the project has been obtained on 01.08.2018 and require sufficient time for incurring the expenditure on the technical civil work. After detailed deliberations, approved the extension of time up to 30.12.2018 for submission of documents for release of 1<sup>st</sup> instalment of grant.

**(x) Agenda item No. 10: Request of the promoter for extension of time for submission of documents for release of 2<sup>nd</sup> instalment of grant-in-aid up to 15.11.2018 and revision in total project cost as well as means of finance in respect of Integrated Cold Chain Project of M/s. Royal Cold Chain, Navi Mumbai & Solapur, Maharashtra.**

IMAC considered the request of the promoter and approved the following:

- a. Revision of total project cost as well as means of finance from Rs. 2749.11 lakh to Rs. 2123.50 lakh by deducting the cost of ineligible components of the project (Rs. 625.61 lakh) i.e. land (Rs. 497.35 lakh) & margin money on working capital (Rs. 128.26 lakh).
- b. Extension of time for uploading the documents for the second instalment of grant to next 2 months i.e up to 15.11.2018.

**The approved revised project cost and means of finance is mentioned in the tables below:**

**Revised Project Cost**

Items	Approved project cost (Rs. Lakh)	Revised Project cost (Rs. Lakh)
Land (including FLIs/CCs/Value added center/distribution center)	497.35	0.00
Technical Civil work (TCW)	750.00	750.00
Other Civil work	35.00	35.00
Plant & Machinery (P&M)	1321.20	1321.20
Common utilities like water/ETP/STP, etc.	6.80	6.80

Pre-operative expenses	10.50	10.50
Margin Money on Working Capital	128.26	0.00
<b>Total Project Cost</b>	<b>2749.11</b>	<b>2123.50</b>

**Revised Means of Finance:**

Item	Amount (Rs. Lakh)	Revised Amount (Rs. Lakh)
Promoter's Equity	650.00	500.00
Term Loan	800.00	800.00
Eligible Grant	620.25	620.25
Unsecured Loan	678.86	203.25
<b>Total</b>	<b>2749.11</b>	<b>2123.50</b>

(xi) **Agenda item No. 11: Request of the promoter for accepting the building plan submitted by M/s. Shell Mount Fresh, in the name of the land owners instead of the company name due to the policy of Haryana State Government, extension of time up to 1 month after release of 1<sup>st</sup> instalment for submission of documents for 2<sup>nd</sup> instalment and for completion of the project up to 30.04.2019.**

IMAC considered the agenda and noted that the building plan for the project has been approved in the name of the owners of the land, who are all now partners in the company also. IMAC after detailed deliberation, approved the following:

- (i) Accepted the building plan approval accorded by the O/o Senior Town Planner, Rotak in the name of the owners of the land i.e Sh. Madan Singh, Mahesh, Dinesh & Bijender **deemed to be issued in the name of the company** since all the owners of the land are now also partners in the company i.e **M/s. Shell Mount Fresh**.
- (ii) Extension of time up to 30.11.2018 for submission of documents for 2<sup>nd</sup> instalment of grant-in-aid.
- (iii) Processing of the proposal for release of 1<sup>st</sup> installment of grant-in-aid by 30.10.2018.

(xii) **Agenda item No. 12: Request of the promoter for change of lending bank and re-calculation of grant-in-aid for the project M/s. Taksh Cold Chain, Amravati, Maharashtra.**

IMAC considered the agenda and noted that in its meeting held on 28.08.2018, the approved grant was revised from Rs. 968.09 lakh to Rs. 999.59 lakh. After detailed deliberations IMAC approved the following requests of the promoter:

- (i) Change of lending bank from Kotak Mahindra Bank to Indusind Bank Limited.
- (ii) The scoring for the proposal has been revised from 72 to 70 because of the change in score from 5 to 3 based on the changes in the avg. DSCR. However, there is no impact on the eligibility of the project.

(iii) Extension of time up to 15.11.2018 for uploading the documents for release of 1<sup>st</sup> instalment of grant.

**(xiii) Additional Agenda Item No. 1: Request of promoter for withdrawal of Integrated Cold Chain Project in respect of M/s VRS Foods Limited, UP.**

IMAC considered the agenda and approved the following: -

- (a) Withdrawal by M/s. VRS Foods Limited, Sahibabad, Uttar Pradesh for setting up of integrated cold chain project; and
- (b) Forfeiture of Earnest Money of ₹ 1 lakh deposited along with the EoI by M/s. VRS Foods Limited, Sahibabad, Uttar Pradesh.

**(xiv) Additional Agenda item No. 2: The request of the promoter for withdrawal of the integrated cold chain project M/s. Shivanya Frozen Food Products, Uttarakhand.**

IMAC considered the agenda and approved the following: -

- (a) Withdrawal by M/s. Shivanya Frozen Food Products, Kashipur, Uttarakhand for setting up of integrated cold chain project; and
- (b) Forfeiture of Earnest Money of ₹ 1 lakh deposited along with the EoI by M/s. Shivanya Frozen Food Products, Kashipur, Uttarakhand.

**(xv) Additional Agenda item No. 3: Request of the promoter for extension of time up to 30.11.2018 for submission of documents for release of 2<sup>nd</sup> & 3<sup>rd</sup> installment of grant in respect of Integrated Cold Chain Project M/s. Sterling Agro Industries Ltd, Kundali, Haryana.**

IMAC considered the agenda and after detailed deliberations, approved the request of the promoter for extension of time of up to 30.11.2018 for submission of documents for release of 2<sup>nd</sup> & 3<sup>rd</sup> instalment of grant together at one go to M/s. Sterling Agro Industries Ltd, Haryana.

**(xvi) Additional Agenda item No. 4: Request of the promoter for submission of documents for release of 2<sup>nd</sup> & 3<sup>rd</sup> installment of grant on or before 23.12.2018 in respect of Integrated Cold Chain Project M/s. Tirumala Milk Products Pvt. Ltd, Andhra Pradesh.**

IMAC considered the agenda and directed that Ministry should restrict the number of Milk Collection Centres / Automated Milk Collection Centres (AMC) / Bulk Milk Cooling Centres (BMCs) to maximum of 50 for consideration of eligible grant under the scheme of Integrated Cold Chain and Value Addition Infrastructure as monitoring of more than 50 numbers is not feasible. Accordingly, IMAC directed to restrict to 50

numbers of the above facilities and re-calculate the eligible grant accordingly. Promoter needs to submit lease deed as well as purchase invoices for AMCUs.

Further, IMAC approved the request of the promoter for uploading the documents required for 2<sup>nd</sup> installment & 3<sup>rd</sup> installment of grant release together at one go on or before 15.12.2018 (due date for 3<sup>rd</sup> installment) to M/s. Tirumala Milk Products Pvt. Ltd, Andhra Pradesh.

**(xvii) Additional Agenda item No. 5: Request of promoter for extension of time up to 31.10.2018 for submission of documents for release of 2<sup>nd</sup> instalment of grant in respect of Integrated Cold Chain Project M/s Vaishnavi Grape & Pomegranate Processing Pvt. Ltd., Solapur, Maharashtra.**

IMAC considered the agenda and after detailed deliberations, approved the extension of time up to 15.11.2018 for submission of documents for release of 2<sup>nd</sup> instalment of grant. Further, IMAC directed that any further delay after the approved extension will attract penalties as per the scheme guidelines.

**(xviii) Additional Agenda item No. 6: Request of the promoter for acceptance of revised partnership deed with revised shareholding and extension of time 15 days after release of 1<sup>st</sup> installment for submission of documents for release of 2<sup>nd</sup> instalment of grant-in-aid in respect of cold chain project of M/s Sri Sri Milk and Food Products, Pune, Maharashtra.**

IMAC considered the agenda and noted that the firm have now re-inducted all the partners, including the two lead promoters, as submitted during the EoI. After detailed deliberation, IMAC approved the following:

- a) Revised partnership deed of the firm with revised shareholding of the partners.
- b) Extension of time up to 15.11.2018 for uploading complete set of documents required for release of 1<sup>st</sup> instalment of grant as per scheme guidelines or otherwise issuance of show cause notice after 15.11.2018.

Further, IMAC directed that any further delay after the approved extension will attract penalties as per the scheme guidelines.

**(xix) Additional Agenda item No. 7: Request of the promoter for change in location of the proposed FLI / Collection center and condonation in delay for submission of documents for release of 2<sup>nd</sup> instalment of grant in respect of Integrated Cold Chain Project of M/s. Siva Sai Exports, Nashik Maharashtra.**

IMAC considered the request of the promoter and after detailed deliberations approved the following:

- a) Change of FLI / Collection Center from Narayangaon, Pune to Village Awasari Khurd, Taluka Ambegaon, District Pune, Maharashtra;

- b) Correction in collection center/FLI location at village Savantsar, Taluka Kopargaon, Ahmednagar instead of proposed location of village Sakarwadi, Taluka Kopargaon, Ahmednagar as both are adjoining twin villages; and
- c) Extension of time for submission/uploading the documents for the second instalment of grant up to 16.10.2018.

**(xx) Additional Agenda item no. 8: Request for condonation of delay in submission of documents for release of installment of grant-in-aid.**

IMAC considered the agenda and approved the condonation for delay in submission of documents for release of 1<sup>st</sup> installment of grant-in-aid to the following projects:

- 1. Siberian Tiger Foods, Punjab: up to 26.12.2017
- 2. Teknofine Foods Pvt Ltd, Gujarat: Up to 10.01.2018.

**Supplementary Agenda:**

**1. Non response to the Show Cause Notice issued to M/s. SVI & SSK Cold Chain, Maharashtra:**

During the meeting, it was brought to the notice of the IMAC that the proposal of M/s. SVI & SSK Cold Chain was issued a show cause notice dated 05.10.2018 for not complying with the conditions of the approval letter for 60 days compliance and 1<sup>st</sup> installment grant compliance. The response to the show cause was to be submitted within 7 days of the receipt of show cause communication but not later than 12.10.2018. However, no reply from the promoter has been received in response to the show cause notice till 15.10.2018.

IMAC directed to cancel the project and forfeiture of Earnest Money of ₹ 1 lakh deposited along with the EoI by M/s. SVI & SSK Cold Chain, Raigad, Maharashtra.

**5. Part II [PMA M/s IL&FS CDI]**

**(i) Agenda item No. 1: The proposal of M/s Aabhya Agro Processors & Logistics at Baddi, Solan, Himachal Pradesh for consideration and decision in respect of non-submission of 60 day compliance documents.**

The proposal of M/s Aabhya Agro Processors & Logistics was placed before IMAC for direction of IMAC for non-submission of 60-day compliance documents.

IMAC considered the agenda and approved the following:

- a) Cancel the project and withdraw the approval letter dated 29.01.2018.

- b) Forfeiture of Earnest Money of Rs. 1.00 lakh deposited along with the Eoi by M/s Aabhya Agro Processors & Logistics.

**(ii) Agenda item No.2: Request of M/s Fortune Dairy Industries Pvt. Ltd., Pune, Maharashtra for change of bank from IDBI Bank to Yes Bank Limited and timeline extension for submission of request for 1st instalment of grant.**

The proposal of M/s Fortune Dairy Limited was placed before IMAC soliciting consideration of IMAC regarding request of the promoter for change of bank from IDBI Bank to Yes Bank Limited and extension of time for 1st instalment of grant.

IMAC considered the agenda and approved the following:

- (a) Change of Bank from IDBI Bank to Yes Bank and
- (b) Extension in time line for submission/uploading of documents for 1st instalment upto 30.11.2018, failing which issue show cause notice and if not complied to show cause notice then cancel the project without further notice.

**(iii) Agenda Item No.3: Request of M/s Farmico Cold Storage Pvt Ltd, Nagpur, Maharashtra for change in company name and extension in timeline for release of 1st installment of grant.**

The proposal of M/s Farmico Cold Storage Pvt. Ltd was placed before IMAC. soliciting consideration on request of the promoter for (a) change of company name and (b) extension in timeline for release of 1st installment of grant.

During meeting the representative of the promoter informed that the name of the company has been changed from Private Limited to Limited and now to **Farmico Cold Chain & Logistics Limited**

IMAC considered the agenda and approved the following:

- a) Change of Company name to **Farmico Cold Chain & Logistics Limited**
- b) extension in time line for submission/uploading of documents for 1st instalment upto 29.09.2018 and extension for submission of documents for 2<sup>d</sup> instalment upto 15.12.2018.

**(iv) Agenda item No.4: Request of M/s Cremica Food Industries Ltd., Noida, Uttar Pradesh for extension of time for submission of 2<sup>nd</sup> instalment claim documents till 31<sup>st</sup> March, 2019.**

The proposal of M/s Cremica Food Industries Ltd was placed before IMAC soliciting consideration on request of the promoter regarding additional time i.e. till 31st March, 2019 for submitting the complete documents for the second instalment.

IMAC considered the agenda and approved the following:

- (a) extension in time line for submission/uploading of documents for 2<sup>nd</sup> instalment upto 30.12.2018,
- (b) further, IMAC directed that the promoter shall be penalised as per the guidelines for delay in submission of documents for 2<sup>nd</sup> instalment from 01.12.2018.

**(v) Agenda item No. 5: Request of M/s B.L. Agro Industries at K. No 16, Village Bikasar, Tehsil - Nokha, District Bikaner, Rajashtan for timeline extension for 2nd instalment of grant.**

The proposal of M/s B.L. Agro Industries was placed before IMAC soliciting consideration on extension of timeline for 2nd instalment and suitable extension in time line for completion of the project for the project of M/s B.L. Agro Industries, Village Bikasar, Tehsil - Nokha, District Bikaner. Further, during meeting PMA informed that the promoter has uploaded documents for 2<sup>nd</sup> instalment on SAMPADA portal.

IMAC considered the agenda and condoned delay in submission/uploading of documents for 2<sup>nd</sup> instalment upto 03.10.2018.

**(vi) Agenda item No. 6: Request of M/s ABT Industries Ltd at Pollachi, Coimbatore, Tamilnadu for Timeline Extension for 2nd instalment of grant.**

The proposal of M/s ABT Industries Ltd at Pollachi, Coimbatore, Tamilnadu was placed before IMAC soliciting consideration on request of the promoter regarding extension of time line for 2nd instalment and project completion time upto 16.03.2019.

IMAC considered the agenda and approved the following:

- a) extension in time line for submission/uploading documents for 2<sup>nd</sup> instalment upto 15.12.2018.
- b) further, IMAC directed that the promoter shall be penalised as per the guidelines for delay in submission of documents for 2<sup>nd</sup> instalment from 01.07.2018.

**(vii) Agenda Item No.7: Request of M/s Paonta Sahib Food Corporation at Village – Maiyan, Near Bhojnagar, Tehsil & Distt. Solan, Himachal Pradesh for release of 3<sup>rd</sup> instalment and extension in timeline of project up to 31.01.2019.**

The proposal of M/s Paonta Sahib Food Corporation, Tehsil & Distt. Solan, Himachal Pradesh was placed before IMAC soliciting consideration on request of the promoter for release of 3<sup>rd</sup> instalment and extension in timeline of project up to 31.01.2019.

IMAC considered the agenda and approved the extension in time line for submission/uploading documents for 3<sup>rd</sup> instalment upto 15.01.2019, and thereafter the project shall be treated as closed on as is where is basis without any further reference.

**(viii) Additional Agenda Item No. 01: Request of M/s Bharti Global Food Products Pvt. Ltd. at Asthi, District Beed, Maharashtra for extension in timeline by additional 4 months to submit 1st instalment claim documents.**

The proposal of M/s Bharti Global Food Products Pvt. Ltd. at Asthi, District Beed, Maharashtra was placed before IMAC soliciting consideration on request for consideration and approval of extension in time line by 4 months to submit 1st instalment claim documents.

IMAC considered the agenda and approved the following:

- a) Cancel the project and withdraw the approval letter dated 04.08.2017.

- b) Forfeiture of Earnest Money of Rs. 1.00 lakh deposited along with the Eoi by M/s Bharti Global Food Products Pvt. Ltd.

**(ix) Additional Agenda Item No. 02: Request of M/s EBI Cremica Industries Pvt. Ltd., Jalandhar, Punjab for submission of CLU and further 15 days for submission of requisite document for release of 1st Instalment upon receipt of CLU.**

The proposal of M/s EBI Cremica Industries Pvt. Ltd., was placed before IMAC soliciting consideration on request for additional time for submission of CLU and further 15 days for submission of requisite document for release of 1st Instalment upon receipt of CLU.

IMAC considered the agenda and approved the extension in time line for submission of requisite document for release of 1st Instalment up to 30.11.2018. Further, Hon'ble Minister, FPI, directed JS (PG) to communicate with the State Government Officers in this regard before taking any further action.

**(x) Additional Agenda Item No. 03: Request of M/s Deluxe Integrated Cold Chain Pvt. Ltd., 15 & 16 New Subzi Mandi Azadpur, Delhi-11003 for extension of time for submission of documents for release of 1<sup>st</sup> instalment of grant-in-aid for another 90 days till 14.12.2018.**

The proposal of M/s Deluxe Integrated Cold Chain Pvt. Ltd., was placed before IMAC soliciting consideration on request of the promoter seeking (a) ratification of extension in timeline granted till 15.09.2018 and (b) extension in time line for claiming first instalment of grant till 28.12.2018.

IMAC considered the agenda and approved the following:

- a) Ratification of extension in timeline granted till 15.09.2018 for 1<sup>st</sup> instalment.
- b) Further extension in timeline till 15.12.2018 for submission of 1<sup>st</sup> instalment of grant claim documents, in case of non-submission/uploading of documents the project will stand cancelled after issue of Show Cause Notice.
- c) Hon'ble Minister, FPI also directed JS(PG) to talk to the Chief Secretary, Government of Himachal Pradesh to expedite the forest clearance.

**(xi) Additional agenda Item No. 04: The proposal M/s Devi Sea Foods Limited, Prakasham District, Andhra Pradesh regarding (a) non-responsiveness of the project promoter in respect of change in location of main facility, (b) non-submission of 1st instalment claim documents and (a) non-submission of response to Show Cause Notice dated 24.09.2018.**

The proposal of M/s Devi Sea Foods Limited, Singarayakonda Manda, kandukur division, Prakasham District, Andhra Pradesh was placed before IMAC soliciting direction of IMAC on (a) non-responsiveness of the project promoter in respect of change in location of main facility, (b) non-submission of 1st instalment claim documents and (a) non-submission of response to Show Cause Notice dated 24.09.2018.

IMAC considered the agenda and approved the following:

- a) Cancel the project and withdraw the approval letter dated 17.04.2017.

- b) Forfeiture of Earnest Money of Rs. 1.00 lakh deposited along with the EoI by M/s Devi Sea Foods Limited.

**(xii) Additional Agenda No. 05. Request of M/s Aachi Masala Foods Pvt Ltd. at District Thiruvallur, Tamilnadu for changing of equipment from hot air drier to solar drier and extension in timeline for claiming 2<sup>nd</sup> Instalment of grant.**

The proposal of M/s Aachi Masala Foods Pvt Ltd., was placed before IMAC soliciting consideration on request of the promoter for (a) changing of drying equipment from hot air drier to renewable energy based solar drier and (b) extension in timeline for claiming 2<sup>nd</sup> instalment of grant in aid in respect of the project of M/s Aachi Masala Foods Pvt Ltd.

IMAC considered the agenda and approved the following:

- (a) change of equipment from hot air drier to solar drier without any change in the approved grant and
- (b) extension in timeline upto 31.10.2018 for submission of documents for claiming 2<sup>nd</sup> Instalment of grant.

**(xiii) Additional Agenda Item No. 06: Request of M/s Balmer Lawrie & Co. Ltd at Patalganga, District Raigad Maharashtra for Timeline Extension for 2nd instalment of grant.**

The proposal of M/s Balmer Lawrie & Co. Ltd at Patalganga, District Raigad Maharashtra soliciting consideration on request of promoter for timeline extension for release of 2nd instalment grant in aid.

IMAC considered the agenda and approved extension in time line for 2<sup>nd</sup> instalment upto 15.11.2018.

**(xiv) Additional Agenda Item No. 07: The proposal of M/s Friends Agro Industries at Vill- Chapras, Tehsil- Bundi, Distt. Bundi, Rajasthan for consideration of Timeline Extension for 2<sup>nd</sup> instalment of grant.**

The proposal of M/s Friends Agro Industries, Tehsil- Bundi, Distt. Bundi, Rajasthan was placed before IMAC soliciting consideration on extension in time line for release of 2<sup>nd</sup> instalment of grant in aid. IMAC noted that the promoter has uploaded the documents on 26.09.2018, whereas the due date for uploading documents was 19<sup>th</sup> June, 2018. PMA was directed to examine the documents and submit their recommendation by 19.10.2018 (Friday).

Further, IMAC considered and condoned time line for 2<sup>nd</sup> instalment upto 26.09.2018.

**(xv) Additional Agenda Item No. 08: The proposal of M/s Inkal Ventures Pvt. Ltd., Village Bara, District Kasargod, Kerala for consideration of Timeline Extension for 2nd instalment of grant.**

The proposal of M/s Inkal Ventures Pvt. Ltd., was placed before IMAC soliciting approval for extension in time line for release of 2<sup>nd</sup> instalment of grant in aid for the project for setting up of integrated cold chain projects in Kerala, Karnataka & Tamil Nadu.

IMAC considered the agenda and directed to issue show cause notice to the promoter directing to submit /upload the documents for 2<sup>nd</sup> and 3<sup>rd</sup> instalment by 15.11.2018, failing which the project shall be treated as closed on as is where is basis without further grant.

**(xvi) Additional Agenda Item No. 09: The proposal of M/s Konark Industries, IDEF industrial Area, Mahauakheraganj Rampur, Uttarakhand for timeline extension for 3<sup>rd</sup> instalment of grant.**

The proposal relates to M/s Konark Industries, Mahauakheraganj Rampur, Uttarakhand Industries was placed before IMAC soliciting consideration on extension of time line for 3<sup>rd</sup> instalment.

IMAC considered the agenda and approved the extension in timeline for completion of the project and submission/uploading of the documents upto 15.11.2018 failing which the project shall be treated as closed.

**(xvii) Additional agenda Item No.10: Request of M/s E-Appliances at Changsari, Kamrup, Guwahati, Assam and Industrial Area Selaqui, Dehradun, Uttarakhand for timeline extension for 3<sup>rd</sup> instalment of grant.**

The proposal of M/s E-Appliances at Changsari, Kamrup, Guwahati, Assam and Industrial Area Selaqui, Dehradun Uttarakhand was placed before IMAC soliciting consideration on request for consideration of extension in timeline for 3<sup>rd</sup> instalment of grant in aid.

IMAC considered the agenda and approved the extension in timeline for submission of CTO (covering both Air and Water clearance) up to 15.11.2018, failing which the project will be treated as closed.

**(xviii) Additional Agenda Item No.11: Request of M/s Mrs Bectors Food Speciality Ltd.at Greater Noida, Gautam Budh Nagar, Uttar Pradesh for approval of change in location of FLI and alternate packaging machinery at the main facility.**

The proposal of M/s Mrs Bectors Food Speciality Ltd. for changing of location of FLI Ludhiana to Patiala was placed before IMAC soliciting consideration on request of the promoter for (a) change in location of FLI and (b) alternate packaging machinery at the main facility.

IMAC considered the agenda and approved (a) change in location of Farm Level Infrastructure from Ladhawal, Ludhiana, Punjab to Rajpura, Patiala, Punjab and (b) change in packaging machinery at the main facility in Greater Noida, without any financial implication. Further IMAC also condoned submission of documents for 2<sup>nd</sup> instalment upto 30.10.2018.

**(xix) Additional Agenda Item No. 12: Request of M/s Basera Agro Foods Pvt. Ltd., Village Fatila, Mathura, Uttar Pradesh for extension in timeline for establishing the cold chain project at a new location.**

The proposal of M/s Basera Agro Foods Pvt. Ltd was placed before IMAC soliciting consideration on request seeking time extension and approval for establishing a new unit at a new location outside the periphery of Taj Trapezim Zone (TTZ) area.

IMAC considered the agenda and approved the following:

- a) Cancel the project and withdraw the approval letter dated 19.04.2017.
- b) Forfeiture of Earnest Money deposited along with the Eol by M/s Basera Agro Foods Pvt. Ltd.

**(xx) Additional agenda Item No. 13: The obstacles in Joint Inspection of Cold Chain project of M/s Satec Envir Engineering (I) Pvt. Ltd., Maharashtra and suitable decision in respect of the project continuation and revocation of grant.**

The project status and the response of M/s Satec Envir Engineering (I) Pvt. Ltd., Maharashtra was placed before IMAC soliciting suitable direction in respect of non-responsive behavior of the promoter towards JIT visits and not allowing the team to inspect the premises.

The Committee directed to explore legal option against the promoter, revoke the grant approved and recall the grant released to the promoter with 10% interest (as per the para 4 (n) of approval letter). The lending bank shall also be informed regarding action taken by the Ministry and also the Ministry shall get the details of action taken by lending bank in this regard. The matter also needs to be taken up with the Maharashtra Government.

## **6. Part III [PMA M/s GT]**

**(i) Agenda Item No. 1: Request of the promoter regarding withdrawal of Integrated Cold Chain Project in respect of M/s Kaira District Co-operative Milk Producers' Union Ltd., Pune, Maharashtra.**

IMAC considered the agenda and approved the following: -

- (a) Withdrawal by M/s Kaira District Co-operative Milk Producers' Union Ltd., Pune, Maharashtra for setting up of integrated cold chain project; and
- (b) Forfeiture of Earnest Money of ₹ 1 lakh deposited along with the Eol by M/s Kaira District Co-operative Milk Producers' Union Ltd.

**(ii) Agenda item No. 2: Request of the promoter regarding withdrawal of Integrated Cold Chain Project in respect of M/s Myroots Milkfood Pvt. Ltd., Samba, J&K.**

IMAC considered the agenda and approved the following: -

- (a) Withdrawal by M/s Myroots Milkfood Pvt. Ltd., Samba, J&K for setting up of integrated cold chain project; and

(b) Forfeiture of Earnest Money of ₹ 1 lakh deposited along with the EoI by M/s Myroots Milkfood Pvt. Ltd.

(iii) **Agenda item No. 3: Request of the promoter for condonation in delay for submission of documents for release of 2<sup>nd</sup> installment of grant-in-aid in respect of cold chain project of M/s Kisanmitra Cold Storage Pvt. Ltd., Latur, Maharashtra.**

IMAC considered the agenda and approved condonation in delay for submission of documents upto 26.09.2018 for release of 2<sup>nd</sup> instalment of grant in respect of cold chain project of M/s Kisanmitra Cold Storage Pvt. Ltd., Latur, Maharashtra.

(iv) **Agenda item No. 4: Condonation in delay for submission of documents for release of 2<sup>nd</sup> installment of grant-in-aid in respect of cold chain project of M/s Manganga Dairy Industries, Solapur, Maharashtra.**

IMAC considered the agenda and approved condonation in delay for submission of documents upto 24.09.2018 for release of 2<sup>nd</sup> instalment of grant in respect of cold chain project of M/s Manganga Dairy Industries, Solapur, Maharashtra.

(v) **Agenda item No. 5: Condonation in delay for submission of documents for release of 1<sup>st</sup> installment of grant-in-aid in respect of cold chain project of M/s Monsoon Bounty Foods Manufacturing Pvt. Ltd., Thiruvallur, T.N.**

IMAC considered the agenda and approved condonation in delay for submission of documents upto 10.09.2018 for release of 1<sup>st</sup> instalment of grant-in-aid in respect of cold chain project of M/s Monsoon Bounty Foods Manufacturing Pvt. Ltd., Thiruvallur, T.N.

(vi) **Agenda item No. 6: Condonation for delay in submission of documents for release of 2<sup>nd</sup> installment of grant-in-aid and change in location of one of the proposed Farm Level Infrastructure in respect of cold chain project of M/s RGA Fresh Fruits Pvt. Ltd., Nashik, Maharashtra.**

IMAC considered the agenda and approved the following: -

(a) Condonation in delay for submission of documents upto 04.09.2018 for release of 2<sup>nd</sup> installment of grant; and

(b) Change in location of one of the proposed FLI from Rohru/ Rampur, HP to Village Rewali, PO Shmathla, Tehsil Kumharsain, Distt. Shimla, Himachal Pradesh.

(vii) **Agenda item No. 7: Request of promoter for extension of timeline for 3 months for submission of documents in compliance of 60-days requirement as**

**per clause 2(b) of approval letter and change in location of Distribution Hub (DH) cum FLI in respect of cold chain project of M/s Paras Milk & Food Corporation, Madhya Pradesh.**

IMAC noted that the approval letter has been issued on 12.04.2018 and promoter has not yet complied with the conditions of 60 days even after lapse of six months. Promoter has proposed to change the location of Distribution Hub (DH) cum FLI, which makes the proposal as new proposal.

After detailed discussion, IMAC cancelled the project of M/s Paras Milk & Food Corporation, Madhya Pradesh and forfeiture of Earnest Money of ₹ 1 lakh deposited along with the EoI by M/s Paras Milk & Food Corporation, Madhya Pradesh.

**(viii) Agenda item No. 8: Request of promoter for extension of time for submission of CTE for proposed Distribution Hub cum Processing Centre at Palacode Unit, Tamil Nadu in respect of the integrated cold chain project of M/s Hatsun Agro Product Ltd.**

IMAC considered the agenda and directed the promoter to submit the site photographs, land documents and geo-co-ordinates of 250 Active Bulk Cooler and 2 BMCs proposed in the project by 30.10.2018.

IMAC approved extension of timeline upto 30.11.2018 for submission of Consent to Establish for Palacode Unit, Tamil Nadu in respect of the integrated cold chain project of M/s Hatsun Agro Product Ltd. IMAC further directed to impose the penalty as per scheme guidelines if promoter fails to submit the documents within the extended timeline.

**(ix) Agenda item No. 9: Request of promoter for extension of time upto 30.11.2018 for submission of documents for release of 2<sup>nd</sup> installment of grant-in-aid in respect of cold chain project of M/s Manglam Milk India Private Limited, Allahabad, UP.**

IMAC considered the agenda and approved the extension of time upto 15.11.2018 for submission of documents for release of 2<sup>nd</sup> installment of grant in respect of M/s Manglam Milk India Private Limited, Allahabad, UP.

**(x) Agenda item No. 10: Request of the promoter for extension of timeline upto 30.11.2018 for completion of integrated cold change project in respect of M/s Powercon Industries Ltd., US Nagar, Uttarakhand.**

IMAC considered the agenda and approved the extension of time upto 30.11.2018 for submission of documents for release of 3<sup>rd</sup> installment of grant in respect of M/s Powercon Industries Ltd., US Nagar, Uttarakhand.

IMAC further directed to cancel the project if promoter fails to submit the documents in extended timeline and recover the grant already released, as per the

provisions of scheme guidelines, to M/s Powercon Industries Ltd., US Nagar, Uttarakhand.

**(xi) Agenda item No. 11: Request of the promoter for submission of Consent to Operate from State PCB by 31.12.2018 for release of 3<sup>rd</sup> installment in respect of M/s Aveena Milk Products, Haridwar, Uttarakhand.**

IMAC considered the agenda and approved the extension of time upto 30.11.2018 for submission of documents for release of 3<sup>rd</sup> installment of grant in respect of M/s Aveena Milk Products, Haridwar, Uttarakhand.

IMAC further directed to close the project on as is where is basis without any further grant, if promoter fails to submit the documents in extended timeline.

**(xii) Agenda item No. 12: Request of the promoter for extension of timeline for completion of integrated cold chain project in respect of M/s Safe n Fresh Foods, Sambha, J&K.**

IMAC considered the agenda and directed the promoter to submit the photographs of the physical progress every fortnight. IMAC further directed the PMA to conduct the site inspection by first week of December, 2018.

IMAC approved the extension of time upto 31.01.2019 for submission of documents for release of 3<sup>rd</sup> installment of grant in respect of M/s Safe n Fresh Foods, Sambha, J&K, if physical progress as on 30.11.2018 is satisfactory.

IMAC further directed in case the promoter fails to submit the documents for release of grant within extended time, close the project and recover the grant already released, as per provisions of scheme guidelines, to M/s Safe n Fresh Foods, Sambha, J&K.

**(xiii) Agenda item No. 13: Request of promoter for revision of approved component in respect of cold chain project of M/s Prabhat Dairy Ltd., Ahmednagar, Maharashtra.**

IMAC considered the agenda and approved the interchange in component from Refer Trucks to Insulated Milk Tanker as detailed below: -

Sr. No	Component	Earlier Approved	Revised Approved
1	Reefer Truck	7 nos. x 10 MT	Nil
2	Insulated Milk Tanker	2 nos. x 10 MT	11 nos. x 10 MT

IMAC further directed to recalculate the eligible grant at the time of release of 3<sup>rd</sup> and final installment of grant-in-aid.

**(xiv) Agenda item No. 14: Request of promoter for revision of approved component in respect of cold chain project of M/s Khyber Agro Pvt Ltd, Dist. Pulwama, Jammu & Kashmir.**

IMAC considered the agenda and approved the following revision in components in respect of Integrated Cold Chain Project of M/s Khyber Agro Pvt. Ltd., Dist. Pulwama, Jammu & Kashmir, without any change in eligible grant-in-aid: -

Sl. No.	Earlier Approved	Revised Approved
<b>Refrigerated / Insulated Vehicles</b>		
(i)	Insulated Tankers (6 nos. x 2000 ltrs.)	Insulated Tankers (6 nos. x 3500 ltrs.), without change in eligible grant.
<b>Distribution Hub cum Processing Centre ( Paneer &amp; curd Unit) at Lethpora:</b>		
(ii)	<b>Technical Civil Works:</b> Curd Expansion Unit, Lathpora: 410.68 sq. mtrs.	The total built up area is 901 sq. mtrs., without change in eligible grant.
(iii)	<b>Plant &amp; Machinery</b> <b>(a) Paneer Section:</b> Paneer VAT: 1 no. x 2500 Ltr. <b>(b) Curd Section:</b> 3 KLPH	<b>(a) Paneer Section:</b> 4 x 500 ltr. inoculation tanks & 1 nos. x 500 ltr enzyme /culture tank <b>(b) Curd Section:</b> 5 KLPH Without change in eligible grant.

(xv) Agenda item No. 15: Agenda for ratification of proposals for setting up of Integrated Cold Chain Projects by Inter-Ministerial Approval Committee.

IMAC ratified the following: -

Sr. No	Name of the project	Remark								
a.	M/s Namdhari Animal Genetics Pvt. Ltd., Ramanagra Karnataka	Change in location of BMCs as detailed below: - <table border="1" style="margin-left: 20px;"> <thead> <tr> <th>Earlier Approved</th> <th>Revised Approved</th> </tr> </thead> <tbody> <tr> <td>(i) S.Y. No. 63, BodaBondanahally Road, KasabaHobali, Koratagere Taluk, Tumkur Dist., Karnataka</td> <td>Site no. 4584/4486/11 &amp; 4485/4487/12 in Sy. No. 51:5 KasabaHobli, Koratagere, Koratagere Taluk, Tumkur Dist., Karnataka</td> </tr> <tr> <td>(ii) Kolala Village, S.Y. No. 127/7, KolalaHobli, Koratagere Taluk, Tumkur Dist., Karnataka</td> <td>No change</td> </tr> <tr> <td>(iii) S.Y. 86/87/88, Purvara Village, PuruvaraHobli, Madhugir Taluk, Tumkur Dist., Karnataka</td> <td>No change</td> </tr> </tbody> </table>	Earlier Approved	Revised Approved	(i) S.Y. No. 63, BodaBondanahally Road, KasabaHobali, Koratagere Taluk, Tumkur Dist., Karnataka	Site no. 4584/4486/11 & 4485/4487/12 in Sy. No. 51:5 KasabaHobli, Koratagere, Koratagere Taluk, Tumkur Dist., Karnataka	(ii) Kolala Village, S.Y. No. 127/7, KolalaHobli, Koratagere Taluk, Tumkur Dist., Karnataka	No change	(iii) S.Y. 86/87/88, Purvara Village, PuruvaraHobli, Madhugir Taluk, Tumkur Dist., Karnataka	No change
Earlier Approved	Revised Approved									
(i) S.Y. No. 63, BodaBondanahally Road, KasabaHobali, Koratagere Taluk, Tumkur Dist., Karnataka	Site no. 4584/4486/11 & 4485/4487/12 in Sy. No. 51:5 KasabaHobli, Koratagere, Koratagere Taluk, Tumkur Dist., Karnataka									
(ii) Kolala Village, S.Y. No. 127/7, KolalaHobli, Koratagere Taluk, Tumkur Dist., Karnataka	No change									
(iii) S.Y. 86/87/88, Purvara Village, PuruvaraHobli, Madhugir Taluk, Tumkur Dist., Karnataka	No change									

Sr. No	Name of the project	Remark
b.	M/s Sangha Refrigeration, Jalandhar, Punjab	Timeline for submission of documents for release of 3 <sup>rd</sup> installment of grant has been extended upto 15.10.2018.
c.	M/s Gubba Cold Pvt. Ltd., Sangareddy, Telangana	Extension of one month i.e. upto 15.08.2018 for showing commensurate physical progress at the site for release of 1st instalment of grant in aid.

(xvi) **Additional Agenda No. 1: Revision of calculated grant, project cost and eligible cost of proposals received against EoI dated 10.03.2018 for setting up of Integrated Cold Chain Projects by Inter-Ministerial Approval Committee.**

IMAC noted that there are discrepancies due to summation error in calculated grant, eligible project cost and total project cost in the proposals received against EoI dated 10.03.2018 for setting up of Integrated Cold Chain Projects. IMAC approved the following: -

Sr. No	Name of the project	Eligible project cost (In ₹ lakh)		Total project cost (In ₹ lakh)	
		Earlier Approved	Revised Approved	Earlier Approved	Revised Approved
a.	M/s BR Food Processing Industries, Howrah, West Bengal	No change		4026.00	4066.00
b.	M/s Sai Marine Exports Private Limited, Visakhapatnam, Andhra Pradesh	No change		6325.00	6375.00
c.	M/s SRK Marine Foods LLP, Vishakhapatnam, Andhra Pradesh	809.45	1494.45	No change	
d.	M/s Vasista Marine, West Godavari, Andhra Pradesh	No change		7648.30	7648.12
e.	M/s Surat District Cooperative Milk Producers Union Ltd, Surat, Gujarat	4177.59	7220.27	No change	
	<b>Name of the project</b>	<b>Earlier approved calculated grant (In ₹ lakh)</b>		<b>Revised approved calculated grant (In ₹ lakh)</b>	
f.	M/s. NDM Seafood Processors and Exporters Pvt. Ltd., Hooghly, West Bengal	1474.35 [Restricted to ₹ 1000.00 lakh]		1462.95 [Restricted to ₹ 1000.00 lakh]	

(xvii) **Additional Agenda item No. 2: Request of promoter for extension of time and release of balance amount of 2<sup>nd</sup> installment of grant in respect of Integrated Cold Chain Project of M/s Vimal Dairy Ltd, Mehsana, Gujarat for consideration.**

IMAC considered the agenda and after detailed deliberation approved the following:

- (a) Extension of timeline up to 15.12.2018 for completion of integrated cold chain project
- (b) Approval for processing the proposal for release of the balance amount of 2<sup>nd</sup> installment of grant Rs. 355.18875 lakhs [Rs750.00 Lakhs (i.e. 75% of original approved grant of Rs1000.00 lakhs) minus Rs. 394.81125 lakh (Rs 250.00 Lakh (Already released 25%of original approved grant of Rs. 1000.00 Lakhs, 1<sup>st</sup> instalment of grant) + Rs.144.81125 lakh (Already released part payment of 2<sup>nd</sup> instalment of grant)] to M/s Vimal Dairy Ltd., Mehsana, Gujarat subject to the satisfaction of the division regarding the actual expenditure incurred on the project commensurate with the physical progress of the project.
- (c) IMAC further directed to close the project on as is where is basis without any further grant, if promoter fails to submit the documents in extended timeline.

#### **7. Other Decisions of IMAC:**

- (i) IMAC has taken note that a number of projects requested for extension of time / condonation in delay of submission of documents for release of installments of grant-in-aid after due date. IMAC directed that if promoter fails to submit the documents within the stipulated timelines as per the approval letter issued for financial assistance or within the extended timelines as approved by the IMAC, the penalty as per the scheme guidelines/approval letter should be levied. Further it was decided that waiver of the penalty shall be considered by IMAC on case to case basis based upon merits of each case.
- (ii) IMAC directed that promoters may be informed regarding extension of timeline for submission of documents for release of installments of grant-in-aid through email without waiting for approval of IMAC minutes.
- (iii) IMAC directed that Ministry should restrict the number of Milk Collection Centres / Automated Milk Collection Centres (AMC) / Bulk Milk Cooling Centres (BMCs) to maximum of 50 for consideration of eligible grant under the scheme of Integrated Cold Chain and Value Addition Infrastructure as monitoring of more than 50 numbers is not feasible.



**List of participants of Inter-Ministerial Approval Committee (IMAC) meeting  
Chaired by Hon'ble Minister (FPI) held on 16.10.2018 in Room No. 120,  
Panchsheel Bhawan, August Kranti Marg, New Delhi.**

1. Hon'ble Minister, FPI - In Chair
2. Shri Parag Gupta, Joint Secretary, FPI
3. Shri G.D. Sharma, Consultant, FPI
4. Shri R. Raja, AGM, NABARD, Mumbai
5. Dr. Mahipal Singh, Principal, Govt. Food Science Training Center, Meerut,  
Govt. of UP
6. Smt. Ambika. N, Food Karnataka Ltd., Karnataka Agri Business, Govt. of  
Karnataka
7. Smt. Sunaina Bhat, GM, J&K SIDC, Govt. of J&K
8. Shri Karan Sharma, Manager, Grant Thornton
9. Shri Mandeep Ahuja, Manager, PWC
10. Shri Sandeep Bohra, Sr. Manager, IL&FS

