

State/UT-wise details of Mega Food Park projects as of 24.11.2021

| Sr. No. | State/UT | SPV/ IA Name | Date of Final Approval | Project Cost (INR in Cr) | Amount of grant approved (INR in Cr) | Amount of grant released (INR in Cr) | Status | Phase |
|---------|----------------------------------|--|--|--------------------------|--------------------------------------|--------------------------------------|---------------------------|-------|
| 1. | Andhra Pradesh (3 Projects) | <u>Srini Food Park Pvt. Ltd., Chittoor</u> | 30.03.2009 | 121.1 | 50 | 49.92 | Operational and Complete | I |
| 2. | | <u>Godavari Mega Aqua Food Park Pvt. Ltd., West Godavari</u> | 16.12.2013 | 122.6 | 50 | 44.53 | Operational | III |
| 3. | | <u>Andhra Pradesh Industrial Infrastructure Corporation (APIIC), Krishna</u> | 31.12.2015 | 112.94 | 43.55 | 32.69 | Under Implementation | V |
| 4. | Arunachal Pradesh (1 Project) | <u>Rongoge Mega Food Park, Pvt. Ltd, Papum Pare</u> | 12.09.2019 | 73.02 | 43.25 | 12.02 | Under Implementation | VII |
| 5. | Assam (1 Project) | <u>North East Mega Food Park Ltd., Nalbari</u> | 30.03.2009 | 84.96 | 48.84 | 48.84 | Operational and Completed | I |
| 6. | Bihar (2 Projects) | <u>Pristine Mega Food Park Pvt. Ltd., Khagaria</u> | 06.08.2014 | 120.13 | 41.9 | 34.81 | Under Implementation | III |
| 7. | | <u>Bihar Industrial Area Development Authority (BIADA), Muzaffarpur</u> | IA is the process of complying the conditions for final approval | | | | In-principle approval | X |
| 8. | Chhattisgarh (1 Project) | <u>Indus Best Mega Food Park Pvt. Ltd., Raipur</u> | 04.06.2014 | 96.58 | 43.96 | 39.56 | Operational | III |
| 9. | Gujarat (2 Projects) | <u>Gujarat Agro Infrastructure Mega Food Park Pvt. Ltd., Surat</u> | 22.05.2014 | 121.86 | 50 | 45 | Operational | III |
| 10. | | <u>Fanidhar Mega Food Park Pvt. Ltd., Mehsana</u> | 16.08.2017 | 151.05 | 50 | 37.67 | Under Implementation | VI |
| 11. | Haryana (2 Projects) | <u>Haryana State Industrial & Infra Dev. Corp Ltd. (HSIIDC), Sonipat</u> | 06.11.2015 | 155.58 | 44.94 | 33.86 | Under Implementation | V |
| 12. | | <u>Haryana State Coop. Supply and Marketing Federation Ltd (HAFED), Rohtak</u> | 21.02.2018 | 179.75 | 50 | 29.09 | Under Implementation | VI |

| Sr. No. | State/UT | SPV/ IA Name | Date of Final Approval | Project Cost (INR in Cr) | Amount of grant approved (INR in Cr) | Amount of grant released (INR in Cr) | Status | Phase |
|---------|------------------------------|---|------------------------|--------------------------|--------------------------------------|--------------------------------------|--------------------------|-------|
| 13. | Himachal Pradesh (1 Project) | <u>Cremica Food Park Pvt. Ltd., Una</u> | 06.08.2014 | 107.34 | 50 | 45 | Operational | III |
| 14. | J&K (1 Project) | <u>RFK Greens Food Park Pvt. Ltd., Pulwama</u> | 19.02.2014 | 79.43 | 50 | 29.09 | Under Implementation | III |
| 15. | Karnataka (2 Projects) | <u>Integrated Food Park Pvt. Ltd., Tumkur</u> | 29.03.2011 | 144.33 | 50 | 48.72 | Operational and Complete | I |
| 16. | | <u>Favorich Infra Pvt. Ltd., Mandya</u> | 19.12.2017 | 113.83 | 50 | 28.57 | Under Implementation | VI |
| 17. | Kerala (2 Projects) | <u>Kerala State Industrial Dev Corpt Ltd. (KSIDC), Alappuzha</u> | 27.11.2015 | 129.15 | 50 | 37.8 | Under Implementation | V |
| 18. | | <u>Kerala Industrial Infra. Development Corpt. (KINFRA), Palakkad</u> | 27.11.2015 | 102.13 | 40.57 | 38.82 | Operational | V |
| 19. | Madhya Pradesh (2 Projects) | <u>Indus Mega Food Park Pvt. Ltd., Khargosan</u> | 27.08.2012 | 131.28 | 50 | 49.37 | Operational and Complete | II |
| 20. | | <u>Avantee Mega Food Park Pvt. Ltd., Dewas</u> | 31.12.2015 | 144.12 | 50 | 40 | Operational | V |
| 21. | Maharashtra (3 Projects) | <u>Paithan Mega Food Park Pvt. Ltd., Aurangabad</u> | 08.03.2013 | 124.52 | 48.82 | 43.93 | Operational | I |
| 22. | | <u>Satara Mega Food Park Pvt. Ltd., Satara</u> | 06.08.2014 | 139.33 | 50 | 45 | Operational | III |
| 23. | | <u>Wardha Mega Food Park Pvt. Ltd, Wardha</u> | 13.01.2016 | 92.36 | 50 | 15 | Under Implementation | V |
| 24. | Manipur (1 Project) | <u>Manipur Food Industries Corporation Ltd., Kakching, Manipur</u> | 29.01.2020 | 81.83 | 43.25 | 7.49 | Under Implementation | VIII |
| 25. | Meghalaya (1 Project) | <u>Meghalaya Industrial Development Corporation Ltd. (MIDC), North Garo Hills</u> | 23.11.2021 | 65.86 | 47.42 | 0 | Under Implementation | IX |

| Sr. No. | State/UT | SPV/ IA Name | Date of Final Approval | Project Cost (INR in Cr) | Amount of grant approved (INR in Cr) | Amount of grant released (INR in Cr) | Status | Phase |
|---------|------------------------|--|---|--------------------------|--------------------------------------|--------------------------------------|-----------------------|-------|
| 26. | Mizoram (1 Project) | <u>Zoram Mega Food Park Pvt. Ltd., Kolasib</u> | 10.06.2015 | 75.2 | 50 | 44.24 | Operational | IV |
| 27. | Nagaland (1 Project) | <u>DoysAgri Resources Pvt. Ltd., Dimapur, Nagaland</u> | 16.08.2017 | 71.79 | 50 | 29.78 | Under Implementation | VI |
| 28. | Odisha (2 Projects) | <u>Odisha Industrial Infrastructure Development Corporation (IDCO), Khurda</u> | 06.11.2015 | 121.95 | 50 | 37.8 | Under Implementation | V |
| 29. | | <u>MITS Mega Food Park Ltd., Rayagada</u> | 16.04.2012 | 87.88 | 45.94 | 44.95 | Operational | II |
| 30. | Punjab (3 Projects) | <u>International Mega Food Park Ltd., Fazilka, Punjab</u> | 25.05.2011 | 130.38 | 50 | 45 | Operational | I |
| 31. | | <u>Punjab Agro Industries Corporation Ltd., (PAIC) Ludhiana</u> | 27.11.2015 | 117.61 | 50 | 37.62 | Under Implementation | V |
| 32. | | <u>Sukhjit Mega Food Park & Infra Ltd. Kapurthala</u> | 06.11.2015 | 107.83 | 48.7 | 38.76 | Operational | V |
| 33. | Rajasthan (2 Projects) | <u>Greentech Mega Food Park Pvt. Ltd., Ajmer</u> | 19.02.2014 | 119.82 | 49.88 | 44.9 | Operational | III |
| 34. | | <u>Shree Ram Mega Food Park Pvt. Ltd., Bikaner</u> | SPV is the process of complying the conditions for final approval | | | | In-principle approval | X |
| 35. | Tamil Nadu (1 Project) | <u>Tamil Nadu State Agricultural Marketing Board, Tirunelveli</u> | 23-Jun-2021 | 77 | 23.64 | 0 | Under Implementation | IX |
| 36. | Telangana (2 Projects) | <u>Smart Agro Food Park Pvt. Ltd., Nizamabad</u> | 10.06.2015 | 108.95 | 50 | 45 | Operational | IV |

| Sr. No. | State/UT | SPV/ IA Name | Date of Final Approval | Project Cost (INR in Cr) | Amount of grant approved (INR in Cr) | Amount of grant released (INR in Cr) | Status | Phase |
|---------|--------------------------|--|------------------------|--------------------------|--------------------------------------|--------------------------------------|--------------------------|-------|
| 37. | | <u>Telangana State Industrial Infrastructure Corporation Ltd., Khammam (TSIIC)</u> | 05.02.2016 | 108.83 | 40.71 | 28.49 | Under Implementation | V |
| 38. | Tripura (1 Project) | <u>Sikaria Mega Food Park Pvt. Ltd., West Tripura</u> | 30.11.2011 | 77.79 | 48.39 | 45 | Operational | II |
| 39. | Uttarakhand (2 Projects) | <u>Patanjali Food & Herbal Park Pvt. Ltd., Haridwar</u> | 30.03.2009 | 95.08 | 50 | 50 | Operational and Complete | I |
| 40. | | <u>Himalayan Food Park Pvt Ltd, Udham Singh Nagar</u> | 23.01.2014 | 98.08 | 48.12 | 43.31 | Operational | III |
| 41. | West Bengal (1 Project) | <u>Jangipur Mega Food Park Ltd., Murshidabad</u> | 16.03.2010 | 132.7 | 50 | 45 | Operational | I |
| | TOTAL | | | 4325.97 | 1851.88 | 1416.63 | | |

Operational= 22

Under Implementation = 17

In-principle Approval =2