

Consolidated list of State-wise 324 Approved Cold Chain Projects as on 28.02.2021

| S. No | Project | Sector | District | Project cost (₹ in crore) | Approved amount of grant-in-aid (₹ in crore) | Amount of grant released (₹ in crore) | Physical Progress |
|---|--------------------------------------|----------------------|---------------|------------------------------|--|---|--------------------------------|
| Andhra Pradesh Total 24, completed 7, ongoing 17 | | | | | | | |
| 1 | Synthite Industries Ltd | F&V (F&V, Spices) | Prakasam | 29.43 | 5.82 | 5.82 | Commercial production started |
| 2 | Nekkanti Sea Foods Ltd | Seafood | East Godavari | 48.32 | 10.00 | 10.00 | Commercial production started |
| 3 | Farm Gate Agro Milch Pvt Ltd | Dairy | Chittoor | 55.44 | 9.84 | 9.84 | Commercial production started |
| 4 | Devi Aqua Tech Private Limited | Fishery | East Godavari | 63.70 | 10.00 | 10.00 | Commercial production started |
| 5 | Sandhya Marines Ltd. | Fishery | West Godavari | 13.43 | 4.22 | 4.22 | Commercial production started |
| 6 | Tirumala Milk Products Pvt Ltd | Dairy | Nellore | 31.87 | 7.23 | 2.50 | Reported 65% progress |
| 7 | Sai Marine Exports Pvt Ltd | Marine | Visakhapatnam | 63.25 | 10.00 | 6.50 | 65% progress |
| 8 | Mourya Aquex Pvt Ltd | Marine | West Godavari | 44.77 | 9.83 | 9.83 | Commercial production started |
| 9 | Sandhya Aqua Exports Pvt Ltd. | Marine | East Godavari | 55.04 | 10.00 | 6.50 | 65% progress |
| 10 | Sangam Milk Producer Company Limited | Dairy | Chittoor | 28.00 | 10.00 | 6.50 | Reported completion of project |
| 11 | Three Seasons Exim Limited | Marine & Fishery | East Godavari | 86.00 | 10.00 | 2.50 | Reported 65% progress |
| 12 | Fedora Sea Foods Private Limited | Marine | Nellore | 38.48 | 10.00 | 6.34 | 65% progress |
| 13 | N K Marine Exports LLP | Marine | West Godavari | 52.50 | 10.00 | 6.50 | 65% progress |
| 14 | BMR Industries Private Limited | RTE | Nellore | 12.45 | 3.53 | | Reported 25% progress |
| 15 | Srichakra Milk Products LLP | Dairy | Anantpur | 22.05 | 7.01 | | Under Implementation |
| 16 | Veerabhadra Exports Pvt. Ltd. | Marine & Fishery | East Godavari | 36.38 | 10.00 | | Under Implementation |
| 17 | Naturade Foods Private Limited | F&V | Visakhapatnam | 15.57 | 3.79 | | Under Implementation |
| 18 | Suryas Exports Private Limited | RTE | Guntur | 8.57 | 1.58 | | Under Implementation |
| 19 | Eswara Foods | Marine & Fishery | Guntur | 30.78 | 9.85 | | Under Implementation |
| 20 | Jaya Lakshmi Sea Foods Pvt Ltd | Marine & Fishery | Krishna | 74.23 | 10.00 | | Under Implementation |

| S. No | Project | Sector | District | Project cost (₹ in crore) | Approved amount of grant-in-aid (₹ in crore) | Amount of grant released (₹ in crore) | Physical Progress |
|---|--|------------------|---------------|------------------------------|---|--|--------------------------------|
| 21 | Castlerock Fisheries Private Limited | Marine & Fishery | Nellore | 40.85 | 10.00 | | Under Implementation |
| 22 | Coastal Corporation Limited | Marine & Fishery | East Godavari | 71.16 | 10.00 | | Under Implementation |
| 23 | Mulpuri Aqua Processors Pvt Ltd | Fishery | Krishna | 24.48 | 6.72 | | Under Implementation |
| 24 | Varma Marine | Marine | West Godavari | 26.44 | 10.00 | | Under Implementation |
| Total | | | | 973.19 | 199.42 | 87.05 | |
| Andman & Nicobar Total 1, completed 0, ongoing 1 | | | | | | | |
| 1 | Andman Cold Chain | Fishery | Port Blair | 5.00 | 2.45 | 2.00 | 65% progress |
| Total | | | | 5.00 | 2.45 | 2.00 | |
| Arunachal Pradesh Total 1, completed 1, ongoing 0 | | | | | | | |
| 1 | Gangri Food Products | Meat | Tawang | 15.32 | 8.11 | 5.28 | Reported completion of project |
| Total | | | | 15.32 | 8.11 | 5.28 | |
| Assam Total 2, completed 2, ongoing 0 | | | | | | | |
| 1 | Global Entrade | F&V | Guwahati | 24.28 | 9.09 | 9.09 | Commercial production started |
| 2 | E-appliances | F&V | Guwahati | 14.00 | 8.28 | 8.28 | Commercial production started |
| Total | | | | 38.28 | 17.37 | 17.37 | |
| Bihar Total 6, completed 2, ongoing 4 | | | | | | | |
| 1 | Ganga Dairy Ltd. | Dairy | Begusarai | 22.60 | 9.35 | 9.35 | Commercial production started |
| 2 | Mahua Cooperative Cold Storage Limited | F&V | Vaishali | 21.33 | 9.75 | 7.31 | 75% progress |
| 3 | RK Agri Biz LLP | F&V | Muzaffarpur | 22.79 | 7.48 | 7.48 | Commercial production started |
| 4 | Shalimar Cold Storage | F&V | Patna | 29.87 | 10.00 | | Under implementation |
| 5 | ABZ Agro Pvt Ltd | Meat | Kishanganj | 43.34 | 10.00 | 6.50 | 65% progress |
| 6 | Saran Dairy Producer Company Limited | Dairy | Gopalganj | 11.66 | 3.05 | | Under Implementation |
| Total | | | | 151.59 | 49.63 | 30.64 | |
| Chhattisgarh Total 2, completed 2, ongoing 0 | | | | | | | |
| 1 | L.L. Logistics Pvt. Ltd | F&V | Raipur | 18.68 | 7.34 | 5.50 | Commercial production started |

| S. No | Project | Sector | District | Project cost (₹ in crore) | Approved amount of grant-in-aid (₹ in crore) | Amount of grant released (₹ in crore) | Physical Progress |
|--|---|--------------------|-------------|------------------------------|---|--|--------------------------------|
| 2 | Utsav Organic & Cold Chain | F&V | Raipur | 20.65 | 6.02 | 6.02 | Commercial production started |
| Total | | | | 39.33 | 13.36 | 11.52 | |
| Gujarat Total 25, completed 19, ongoing 6 | | | | | | | |
| 1 | Hi-Tech Frozen Facilities Pvt Ltd. | F&V | Surat | 16.83 | 7.19 | 7.19 | Commercial production started |
| 2 | Sabarkantha Dist. Co-op Society | Dairy | Sabarkantha | 23.80 | 5.72 | 5.72 | Commercial production started |
| 3 | Natural Frozen & Dehydrated Foods | F&V | Bhavnagar | 12.50 | 2.90 | 2.90 | Commercial production started |
| 4 | Gayatri Dairy Products Pvt. Ltd | Dairy | Mehsana | 15.15 | 4.50 | 4.50 | Commercial production started |
| 5 | Asandas & Sons | F&V | Mehsana | 46.12 | 7.67 | 7.67 | Commercial production started |
| 6 | Innovative Cuisine Pvt. Ltd. | F&V | Vadodara | 20.72 | 7.46 | 7.46 | Commercial production started |
| 7 | Himalaya International Ltd. | Mixed (Dairy, F&V) | Mehsana | 130.00 | 10.00 | 7.50 | Reported completion of project |
| 8 | Panchmahal Dist Co-Operative Milk Producers' Union Ltd. | Dairy | Panchmhal | 28.80 | 8.12 | 8.12 | Commercial production started |
| 9 | Vimal Dairy Pvt. Ltd | Dairy | Mehsana | 28.86 | 10.00 | 10.00 | Commercial production started |
| 10 | Mehsana Dairy & Food Products Ltd | Dairy | Mehsana | 34.45 | 8.57 | 8.57 | Commercial production started |
| 11 | Kitchen Xpress Overseas Ltd. | RTE/RTC | Mehsana | 26.20 | 8.59 | 8.59 | Commercial production started |
| 12 | Sabarkantha District Co-operative Milk Producers' Union Limited | Dairy | Sabarkantha | 33.32 | 9.61 | 9.61 | Commercial production started |
| 13 | Ahmedabad District Co – operative Milk Producer's Union Limited | Dairy | Ahmedabad | 176.74 | 9.82 | 9.82 | Commercial production started |
| 14 | Saraf Foods Ltd | F&V | Vadodara | 44.97 | 10.00 | 10.00 | Commercial production started |
| 15 | Teknofine Foods Pvt Ltd | F&V | Banaskantha | 46.00 | 10.00 | 10.00 | Commercial production started |
| 16 | Wholesome Foods | F&V | Kheda | 34.80 | 9.96 | 9.96 | Commercial production started |

| S. No | Project | Sector | District | Project cost (₹ in crore) | Approved amount of grant-in-aid (₹ in crore) | Amount of grant released (₹ in crore) | Physical Progress |
|--|--------------------------------------|--------------------------|-------------|------------------------------|---|--|--------------------------------|
| 17 | Instafarm Products Pvt. Ltd. | RTE | Mehsana | 33.51 | 8.43 | 6.11 | Reported completion of project |
| 18 | Asandas & Sons | F&V | Mehsana | 93.01 | 10.00 | 6.50 | Reported completion of project |
| 19 | Phoenix Frozen foods | F&V | Anand | 22.69 | 8.02 | 5.23 | Reported completion of project |
| 20 | Lions Foods Pvt Ltd | Irradiation | Gir Somnath | 22.45 | 6.47 | | Under Implementation |
| 21 | GUK Foods LLP | F&V | Surat | 20.49 | 10.00 | | Under Implementation |
| 22 | MCFROST India | F&V | Surat | 27.68 | 8.67 | | Under Implementation |
| 23 | Foods and Inns Limited | F&V | Valsad | 23.66 | 8.89 | | Under Implementation |
| 24 | Funwave Foods LLP | RTE | Morbi | 30.90 | 10.00 | | Under Implementation |
| 25 | Suzaina Foods | Irradiation | Navsari | 23.74 | 10.00 | | Under Implementation |
| Total | | | | 1017.39 | 210.59 | 145.45 | |
| Haryana Total 16, completed 10, ongoing 6 | | | | | | | |
| 1 | Suri Agro Fresh Pvt. Ltd. | F&V | Sonepat | 23.52 | 9.84 | 9.84 | Commercial production started |
| 2 | Aligned Industries Ltd | Irradiation | Rewari | 22.02 | 7.21 | 7.21 | Commercial production started |
| 3 | M J Logistic Services Ltd. | F&V | Palwal | 21.38 | 4.21 | 4.21 | Commercial production started |
| 4 | Fresh Food Processing | F&V | Hissar | 15.92 | 6.88 | 6.88 | Commercial production started |
| 5 | Hind Terminals Pvt. Ltd | Mixed (Dairy, Meat, F&V) | Palwal | 38.69 | 8.80 | 8.80 | Commercial production started |
| 6 | Transport Corporation of India Ltd | F&V | Gurugram | 36.92 | 2.50 | 2.50 | Commercial production started |
| 7 | Skylark Foods Pvt Ltd | Meat | Sonepat | 12.80 | 4.00 | 4.00 | Commercial production started |
| 8 | VSM Food Cold Chain & Processors LLP | F&V | Mewat | 29.80 | 8.32 | 8.32 | Commercial production started |
| 9 | Shell Mount Fresh | F&V | Sonepat | 24.08 | 8.64 | 8.64 | Commercial production started |
| 10 | Sterling Agro Industries Limited | Dairy | Sonepat | 26.11 | 9.20 | 2.30 | Reported 65% progress |
| 11 | Microtrol Sterilisation Services | Irradiation | Bawal | 17.47 | 7.38 | 4.56 | Reported completion of project |
| 12 | Jivo Wellness Private Limited | F&V | Sonepat | 48.33 | 10.00 | | Under Implementation |
| 13 | Zanders Resorts Private Limited | Dairy | Sirsa | 26.81 | 10.00 | | Under Implementation |

| S. No | Project | Sector | District | Project cost (₹ in crore) | Approved amount of grant-in-aid (₹ in crore) | Amount of grant released (₹ in crore) | Physical Progress |
|--|---|--------|-----------|------------------------------|---|--|-------------------------------|
| 14 | Beejapuri Dairy Private Limited | Dairy | Jhajjar | 28.89 | 10.00 | | Under Implementation |
| 15 | Nutrimed Dairy LLP | Dairy | Faridabad | 30.44 | 10.00 | | Under Implementation |
| 16 | Ambrozia Frozen Foods | RTE | Panchkula | 12.88 | 3.59 | | Under Implementation |
| Total | | | | 416.06 | 120.58 | 67.26 | |
| Himachal Pradesh Total 16, completed 10, ongoing 6 | | | | | | | |
| 1 | Dev Bhumi Cold Chain Ltd | F&V | Shimla | 14.25 | 8.05 | 8.05 | Commercial production started |
| 2 | Aromatrix Flora Pvt Ltd | F&V | Solan | 15.65 | 9.75 | 9.75 | Commercial production started |
| 3 | Hillcrest Foods | F&v | Solan | 15.61 | 7.69 | 7.69 | Commercial production started |
| 4 | Canvas Integrated Cold Chain | F&V | Una | 14.63 | 7.42 | 7.42 | Commercial production started |
| 5 | Fresh Produce Impex | F&V | Shimla | 13.30 | 8.21 | 8.21 | Commercial production started |
| 6 | Himalaya Cotton Yarn Ltd. | F&V | Solan | 12.30 | 4.99 | 4.99 | Commercial production started |
| 7 | Adani Agri Fresh Ltd. | F&V | Shimla | 26.31 | 7.68 | 7.68 | Commercial production started |
| 8 | Him Fresh Produce Co. | F&V | Shimla | 16.49 | 9.10 | 9.10 | Commercial production started |
| 9 | Paonta Sahib Food Corporation | F&V | Solan | 20.89 | 7.17 | 7.17 | Commercial production started |
| 10 | Pulkit Fresh & Healthy | F&V | Solan | 15.40 | 10.00 | 10.00 | Commercial production started |
| 11 | Sai All Season Fruits & Vegetable | F&V | Solan | 16.94 | 9.91 | 6.44 | 65% progress |
| 12 | Om CA Store, a Unit of Om Hospitalities and Resorts | F&V | Solan | 15.00 | 9.56 | 6.21 | 65% progress |
| 13 | ANGD Fruit Ranch Pvt. Ltd. | F&V | Shimla | 58.23 | 10.00 | 2.38 | Reported 65% progress |
| 14 | Himachal Pradesh State Agriculture Marketing Board HPSAMB | F&V | Shimla | 59.25 | 10.00 | | Under Implementation |
| 15 | Bija Agrifresh Private Limited | F&V | Kullu | 35.00 | 10.00 | | Under Implementation |
| 16 | Shiva Agri Fresh | F&V | Shimla | 22.02 | 10.00 | | Under Implementation |
| Total | | | | 371.27 | 139.53 | 95.09 | |
| Jammu & Kashmir Total 7, completed 4, ongoing 3 | | | | | | | |

| S. No | Project | Sector | District | Project cost (₹ in crore) | Approved amount of grant-in-aid (₹ in crore) | Amount of grant released (₹ in crore) | Physical Progress |
|--|--|-------------|---------------------------------|------------------------------|---|--|--------------------------------|
| 1 | Kachroo Integrated Cold Chain | F&V | Baramula | 14.26 | 9.95 | 9.95 | Commercial production started |
| 2 | Mir Agro Industries | F&V | Pulwama | 16.38 | 9.21 | 9.21 | Commercial production started |
| 3 | FIL Industries Ltd | F&V | Rangreth | 13.80 | 8.60 | 6.21 | Commercial production started |
| 4 | Safe & Fresh | F&V | Samba | 16.88 | 10.00 | 7.50 | Reported completion of project |
| 5 | Khyber Agro Farms Pvt. Ltd | Dairy | Pulwama | 10.26 | 6.00 | 3.48 | 65% progress |
| 6 | Hyacinth Product | Mixed | Srinagar | 7.89 | 3.39 | 1.63 | 65% progress |
| 7 | DC Agro Project | F&V | Kathua | 32.36 | 10.00 | | Under Implementation |
| Total | | | | 111.83 | 57.16 | 37.98 | |
| Karnataka Total 15, completed 10, ongoing 5 | | | | | | | |
| 1 | Atharvass Traders Pvt Ltd. | F&V | Hassan, Belgam, Bangalore | 28.61 | 7.50 | 7.50 | Commercial production started |
| 2 | Innova Agri Bio Park Ltd | Irradiation | Kolar | 14.00 | 3.36 | 3.36 | Commercial production started |
| 3 | Vijaykant Dairy & Food Products Ltd | Dairy | Belgaum | 8.66 | 2.80 | 2.80 | Commercial production started |
| 4 | Basweshwar Industry | F&V | Belgaum | 18.20 | 7.80 | 7.80 | Commercial production started |
| 5 | Namdhari Animal Genetics Private Limited | Dairy | Tumkur | 18.38 | 3.92 | 3.92 | Commercial production started |
| 6 | Dairy Classic Ice Creams Pvt Ltd | Dairy | Ramnagara | 29.81 | 7.61 | 7.61 | Commercial production started |
| 7 | Srikrishna Milks Private Limited | Dairy | Uttar Kannada | 26.96 | 5.67 | 5.67 | Commercial production started |
| 8 | Malpefresh Marine Exports Private Limited. | Marine | Udipi | 18.10 | 4.37 | 4.37 | Commercial production started |
| 9 | Hitech Food Process | F&V | Bijapur | 15.00 | 7.90 | 6.76 | Reported completion of project |
| 10 | Ideal Icecream | Dairy | Dakshin Kannada | 36.54 | 10.00 | 6.50 | 65% progress |
| 11 | Yashaswi Fish Meal & Oil Company | Marine | Dakshin Kannada | 73.05 | 10.00 | 8.25 | Reported completion of project |
| 12 | BAMUL | Dairy | Ramnagara | 49.45 | 8.76 | 2.14 | Reported 65% progress |
| 13 | Agro Tech | F&V | Belgaum | 15.38 | 10.00 | | Reported 25% progress |

| S. No | Project | Sector | District | Project cost (₹ in crore) | Approved amount of grant-in-aid (₹ in crore) | Amount of grant released (₹ in crore) | Physical Progress |
|---|--|-------------|----------------|------------------------------|---|--|--------------------------------|
| 14 | Square Meal Private Limited | Meat | Bangalore | 9.97 | 3.91 | | Under Implementation |
| 15 | Golden Hatcheries | Meat | Haveri | 38.03 | 10.00 | | Under Implementation |
| Total | | | | 400.14 | 103.60 | 66.68 | |
| Kerala Total 6, completed 3, ongoing 3 | | | | | | | |
| 1 | Inkal Ventures Private Limited | Dairy | Pattanamthitta | 15.85 | 2.36 | 2.36 | Commercial production started |
| 2 | S H Cold Storage Pvt. Ltd. | F&V | Alappuzha | 23.97 | 6.98 | 6.98 | Commercial production started |
| 3 | Abad Fisheries Pvt. Ltd | Fishery | Kochi | 10.36 | 3.01 | 1.82 | Reported completion of project |
| 4 | Sun Aquatic Products Pvt. Ltd | Fishery | Alappuzha | 27.31 | 10.00 | 2.50 | Reported 65% progress |
| 5 | The Uralungal Labour Contract Co-operative Society Limited (ULCCS) | Dairy | Kozhikode | 44.05 | 10.00 | | Under Implementation |
| 6 | M.A. Cold Chain Infrastructure | F&V | Palakkad | 36.52 | 10.00 | | Under Implementation |
| Total | | | | 158.06 | 42.35 | 13.66 | |
| Madhya Pradesh Total 9, completed 4, ongoing 5 | | | | | | | |
| 1 | Om Agro Products | F&V | Jabalpur | 17.22 | 3.97 | 3.97 | Commercial production started |
| 2 | Bhanu Farms Ltd. | F&V | Jabalpur | 39.50 | 9.48 | 9.48 | Commercial production started |
| 3 | Brij Dairy | Dairy | Betul | 8.06 | 2.43 | 2.43 | Commercial production started |
| 4 | Shree Uttam Food Products (India) Pvt. Ltd., | F&V | Jhabua | 32.25 | 10.00 | 7.50 | Reported completion of project |
| 5 | Sahara Frozen Foods | F&V | Morena | 23.88 | 10.00 | 6.50 | 65% progress |
| 6 | Jamnadas Industries | Irradiation | Indore | 30.80 | 7.60 | 4.95 | 65% progress |
| 7 | Vardhman Agrofresh Products | F&V | Bhopal | 13.04 | 4.49 | 2.91 | 65% progress |
| 8 | Dinshaw's Dairy Foods Private Limited | Dairy | Sehore | 28.43 | 10.00 | | Under implementation |
| 9 | Furozun Fruits and Vegetables | F&V | Betul | 22.14 | 10.00 | | Under Implementation |
| Total | | | | 215.32 | 67.97 | 37.74 | |
| Maharashtra Total 62, completed 52, ongoing 10 | | | | | | | |
| 1 | Freshtrop Fruits Ltd. | F&V | Nashik | 32.75 | 8.47 | 8.47 | Commercial production started |
| 2 | I.G. International | F&V | Amravati | 22.25 | 8.96 | 8.96 | Commercial production started |

| S. No | Project | Sector | District | Project cost (₹ in crore) | Approved amount of grant-in-aid (₹ in crore) | Amount of grant released (₹ in crore) | Physical Progress |
|-------|--|--------------------|-------------|---------------------------|--|---------------------------------------|--------------------------------|
| 3 | Saastha Warehousing Ltd | F&V | Raigad | 42.81 | 9.21 | 9.21 | Commercial production started |
| 4 | Savla Foods & Cold Storage Pvt Ltd | F&V | Mumbai | 27.00 | 7.20 | 7.20 | Commercial production started |
| 5 | Warana Dairy & Agro Industries Ltd, | Dairy | Sholapur | 43.31 | 9.15 | 9.15 | Commercial production started |
| 6 | Blue Fin Frozen Pvt. Ltd. | Fishery | Raigad | 25.46 | 6.16 | 6.16 | Commercial production started |
| 7 | B. Y. Agro & Infra Pvt. Ltd. | Mixed (Dairy, F&V) | Nagpur | 34.94 | 7.25 | 7.25 | Commercial production started |
| 8 | Western Hill Foods Ltd | F&V | Pune | 20.96 | 7.42 | 7.42 | Commercial production started |
| 9 | Haldiram Foods Intl. Limited | F&V | Nagpur | 28.00 | 6.11 | 6.11 | Commercial production started |
| 10 | Cold Star Logistics Pvt. Ltd. | F&V | Raigad | 23.26 | 9.24 | 9.24 | Commercial production started |
| 11 | Baramati Agro Limited | Meat & Poultry | Pune | 9.11 | 3.89 | 3.89 | Commercial production started |
| 12 | Elaf Cold Storage | Mixed (Meat, F&V) | Raigad | 17.56 | 7.16 | 7.16 | Commercial production started |
| 13 | Indapur Dairy & Milk Products Ltd | Dairy | Pune | 16.03 | 7.07 | 7.07 | Commercial production started |
| 14 | Mhetre Foods Pvt. Ltd | F&V | Pune | 12.51 | 4.78 | 4.78 | Commercial production started |
| 15 | Omni Fresh Agro | F&V | Nashik | 19.63 | 5.65 | 5.65 | Commercial production started |
| 16 | Saikrupa Industries | Dairy | Nashik | 5.44 | 2.06 | 2.06 | Commercial production started |
| 17 | Satec Envir Engineering (I) Pvt. Ltd | F&V | Nashik | 22.62 | 7.41 | 5.47 | Reported completion of project |
| 18 | Shivtirth Dairy & Agro Producers Company Ltd | Dairy | Sangli | 8.20 | 2.45 | 2.45 | Commercial production started |
| 19 | Sunfresh Agro Industries Pvt. Ltd | Dairy | Ahmednagar | 46.18 | 9.55 | 9.55 | Commercial production started |
| 20 | Tirupati Balaji Agro Products Pvt. Ltd. | F&V | Pune | 50.41 | 7.66 | 7.66 | Commercial production started |
| 21 | D.J. Exports Pvt.Ltd. | F&V | Thane, Pune | 18.31 | 5.19 | 5.19 | Commercial production started |

| S. No | Project | Sector | District | Project cost (₹ in crore) | Approved amount of grant-in-aid (₹ in crore) | Amount of grant released (₹ in crore) | Physical Progress |
|-------|---|-------------------------------|-------------|------------------------------|---|--|--------------------------------|
| 22 | Forstar Frozen Food Pvt. Ltd. | Fishery | Navi Mumbai | 36.68 | 10.00 | 10.00 | Commercial production started |
| 23 | Global Foods | F&V (Pulses, F&V, Spices) | Nagpur | 24.28 | 9.55 | 9.55 | Commercial production started |
| 24 | Vaishvik Foods Pvt.LTd. | F&V | Satara | 26.53 | 7.39 | 7.39 | Commercial production started |
| 25 | Swaraj India Industries Ltd. | Dairy | Satara | 26.21 | 8.46 | 8.46 | Commercial production started |
| 26 | Gonglu Agro Pvt Ltd | F&V | Nashik | 20.47 | 7.69 | 7.69 | Commercial production started |
| 27 | Western Superfresh Corporation | Mixed (Meat, Poultry & Dairy) | Raigad | 38.70 | 8.46 | 8.46 | Commercial production started |
| 28 | Rishi Ice and Cold Storage Pvt. Ltd. | F&V | Navi Mumbai | 24.87 | 7.85 | 7.85 | Commercial production started |
| 29 | Farmico Cold Chain & Logistics Limited | F&V | Nagpur | 31.29 | 7.83 | 5.08 | Reported completion of project |
| 30 | Anant Dudh Pvt Ltd | Dairy | Pune | 27.41 | 7.25 | 4.71 | Reported completion of project |
| 31 | Prabhat Dairy Ltd | Dairy | Srirampur | 26.48 | 8.44 | 8.44 | Commercial production started |
| 32 | P.D. Shah and Sons Cold Storage Pvt. Ltd. | F&V | Satara | 27.09 | 4.05 | 4.05 | Commercial production started |
| 33 | Manganga Dairy Industries | Dairy | Solapur | 6.07 | 1.53 | 1.53 | Commercial production started |
| 34 | Kisan Mitra Cold Storage Private Limited | F&V | Latur | 17.96 | 3.75 | 3.75 | Commercial production started |
| 35 | Balmer Lawrie & Co. Ltd. | F&V | Raigad | 57.27 | 7.46 | 4.70 | Reported completion of project |
| 36 | Vaishno Devi Food Products Pvt Ltd | Dairy | Osmanabad | 23.80 | 10.00 | 6.50 | Reported completion of project |
| 37 | Seasaga Enterprises Pvt. Ltd | Marine | Raigad | 51.46 | 10.00 | 10.00 | Commercial production started |
| 38 | Swapnapurti Food Products Pvt. Ltd. | Dairy | Chandrapur | 7.59 | 2.53 | 2.53 | Commercial production started |
| 39 | Sri Sri Milk and Food Product | Dairy | Pune | 12.88 | 4.21 | 2.74 | Reported completion of project |

| S. No | Project | Sector | District | Project cost (₹ in crore) | Approved amount of grant-in-aid (₹ in crore) | Amount of grant released (₹ in crore) | Physical Progress |
|-------|---|---------|-------------|------------------------------|---|--|--------------------------------|
| 40 | Nature Delight Dairy & Dairy Products Private Limited | Dairy | Pune | 37.61 | 9.54 | 9.54 | Commercial production started |
| 41 | Kool Solutions India Pvt. Ltd. | Mixed | Mumbai | 64.90 | 9.25 | 9.25 | Commercial production started |
| 42 | RGA Fresh Fruits Pvt. Ltd. | F&V | Thane | 37.90 | 8.19 | 8.19 | Commercial production started |
| 43 | Siva Sai Exports | F&V | Nashik | 27.84 | 10.00 | 10.00 | Commercial production started |
| 44 | Royal Cold Chain | F&V | Solapur | 27.49 | 6.20 | 4.03 | Reported completion of project |
| 45 | Varun Agro Processing Foods Private Limited | F&V | Nashik | 28.35 | 7.25 | 4.70 | Reported completion of project |
| 46 | Vaishnavi Grape & Pomegranate Processing Pvt Ltd | F&V | Solapur | 24.32 | 9.96 | 6.47 | Reported completion of project |
| 47 | Icee Box Integrated Cold Chain | F&V | Nagpur | 14.26 | 3.03 | 1.97 | 65% progress |
| 48 | Fortune Dairy Industries Pvt Ltd | Dairy | Pune | 31.81 | 7.46 | 5.43 | Reported completion of project |
| 49 | Taksh Cold Chain, | F&V | Amravati | 22.56 | 9.99 | 6.49 | Reported completion of project |
| 50 | VKM Foods Private Limited | Marine | Thane | 16.25 | 5.50 | 3.58 | Reported completion of project |
| 51 | Polisetty Somasundaram Agro Exports | F&V | Nashik | 30.36 | 10.00 | 6.50 | 65% progress |
| 52 | Healthy Foods | Dairy | Nashik | 10.11 | 3.60 | 2.34 | 65% progress |
| 53 | DJ Exports Pvt. Ltd. | F&V | Nashik | 14.87 | 4.02 | 2.65 | Reported completion of project |
| 54 | Sam Agri Fresh Pvt Ltd | F&V | Nashik | 18.90 | 5.83 | 3.91 | Reported completion of project |
| 55 | Dairy Power Limited | Dairy | Nashik | 44.80 | 10.00 | 6.50 | 65% progress |
| 56 | Heritage Foods Limited | Dairy | Palghar | 46.06 | 10.00 | 2.50 | Reported 65% progress |
| 57 | Yashganga Cold Storage and Food Processing | F&V | Pune | 21.00 | 8.68 | 5.64 | 65% progress |
| 58 | PMD Milk and Foods | Dairy | Pune | 15.61 | 4.66 | 1.16 | Reported 65% progress |
| 59 | Elaf Cold Storage | Fishery | Navi Mumbai | 29.99 | 10.00 | 2.50 | Reported 65% progress |
| 60 | Kalya Exports | F&V | Nashik | 24.15 | 4.79 | 3.10 | 65% progress |

| S. No | Project | Sector | District | Project cost (₹ in crore) | Approved amount of grant-in-aid (₹ in crore) | Amount of grant released (₹ in crore) | Physical Progress |
|---|--|-----------------------------|------------|------------------------------|---|--|--------------------------------|
| 61 | Indapur Dairy & Milk Products Ltd. | Dairy | Pune | 50.00 | 8.77 | 5.70 | Reported completion of project |
| 62 | Trimurti Dairy Farm | Dairy | Pune | 5.39 | 0.88 | 0.22 | Reported 65% progress |
| Total | | | | 1658.31 | 436.08 | 365.92 | |
| Manipur Total 1, completed 1, ongoing 0 | | | | | | | |
| 1 | Associate Action for Progressive Dev. Society | F&V | Senapati | 18.49 | 9.96 | 9.96 | Commercial production started |
| Total | | | | 18.49 | 9.96 | 9.96 | |
| Mizoram Total 2, completed 2, ongoing 0 | | | | | | | |
| 1 | Mizofa Fish Seed Farm | Fishery | Aizawal | 5.20 | 3.03 | 3.03 | Commercial production started |
| 2 | Zoram Fish Seeds Production Centre | Fishery | Aizawal | 17.26 | 9.74 | 9.74 | Commercial production started |
| Total | | | | 22.46 | 12.77 | 12.77 | |
| Nagaland Total 2, completed 1, ongoing 1 | | | | | | | |
| 1 | Nagaland Integrated Cold Chain | Mixed (F&V, Meat & Fishery) | Dimapur | 18.59 | 6.98 | 6.98 | Commercial production started |
| 2 | T J Foods | Meat & Poultry | Dimapur | 12.80 | 5.50 | | Under Implementation |
| Total | | | | 31.39 | 12.48 | 6.98 | |
| Odisha Total 3, completed 2, ongoing 1 | | | | | | | |
| 1 | Om Oil & Flour Mills Ltd. | RTE | Cuttak | 13.45 | 2.08 | 2.08 | Commercial production started |
| 2 | Falcon Marine Exports Limited | Fishery | Balasore | 77.18 | 10.00 | 10.00 | Commercial production started |
| 3 | Highland Agro | Marine | Balasore | 53.08 | 10.00 | 6.50 | 65% progress |
| Total | | | | 143.71 | 22.08 | 18.58 | |
| Punjab Total 21, completed 16, ongoing 5 | | | | | | | |
| 1 | B.D. Agro | F&V | Kapurthala | 22.64 | 9.84 | 9.84 | Commercial production started |
| 2 | Alchemist Foods Ltd | Meat | Ropar | 40.71 | 3.05 | 3.05 | Commercial production started |
| 3 | International Fresh Farm Products (India) Ltd. | F&V | Sangrur | 28.81 | 7.26 | 7.26 | Commercial production started |

| S. No | Project | Sector | District | Project cost (₹ in crore) | Approved amount of grant-in-aid (₹ in crore) | Amount of grant released (₹ in crore) | Physical Progress |
|--|--------------------------------------|-------------|-----------------|------------------------------|---|--|--------------------------------|
| 4 | Kool Tech Infra & Logistics | F&V | Kapurthala | 24.90 | 9.38 | 9.38 | Commercial production started |
| 5 | Pagro Frozen Foods Pvt. Ltd. | F&V | Fatehgarh Sahib | 40.00 | 10.00 | 10.00 | Commercial production started |
| 6 | Supreme Agro Foods Pvt. Ltd. | Dairy | Ludhiana | 31.17 | 8.07 | 8.07 | Commercial production started |
| 7 | Resource Foods Pvt Ltd | F&V | Patiala | 21.56 | 7.30 | 7.30 | Commercial production started |
| 8 | Chanakya Dairy Products Limited | Dairy | Fatehgarh Sahib | 31.00 | 10.00 | 10.00 | Commercial production started |
| 9 | K.F. Milk Foods | Dairy | Jalandhar | 26.83 | 3.83 | 3.83 | Commercial production started |
| 10 | Sangha Refrigeration | F&V | Jalandhar | 26.21 | 10.00 | 10.00 | Commercial production started |
| 11 | Goyal Farm Fresh | F&V | Mohali | 26.20 | 9.5 | 9.50 | Commercial production started |
| 12 | Asianlak Health Foods Ltd. | F&V | Ludhiana | 22.77 | 7.59 | 1.90 | Reported completion of project |
| 13 | Kathpal Dairies Unit-II | Dairy | Moga | 11.31 | 3.56 | 3.56 | Commercial production started |
| 14 | Siberian Tiger Foods | F&V | Amritsar | 12.96 | 4.66 | 4.66 | Commercial production started |
| 15 | Pagro Frozen Foods Pvt. Ltd. | F&V | Fatehgarh Sahib | 12.00 | 3.98 | 3.98 | Commercial production started |
| 16 | Hargur Milk Products Private Limited | Dairy | Patiala | 10.94 | 3.30 | 2.15 | Reported completion of project |
| 17 | A.S.Frozen Foods | F&V | Nawansher | 17.31 | 6.50 | 4.17 | 65% progress |
| 18 | PRS Milk Products Pvt Ltd | Dairy | Fatehgarh Sahib | 3.90 | 1.38 | 0.91 | 65% progress |
| 19 | Native Farm Food | Dairy | Fazilka | 1.47 | 0.71 | 0.18 | Reported 65% progress |
| 20 | Vishwas Milk Products Pvt. Ltd. | Dairy | Gurdaspur | 5.63 | 2.08 | | Reported 25% progress |
| 21 | P. Star Agro Products | F&V | Hoshiarpur | 16.12 | 11.22 | | Under Implementation |
| Total | | | | 434.44 | 133.20 | 109.74 | |
| Rajasthan Total 13, completed 10, ongoing 3 | | | | | | | |
| 1 | Jhunsons Chemicals Pvt. Ltd. | Irradiation | Alwar | 17.73 | 7.06 | 7.06 | Commercial production started |
| 2 | Shiv Health Foods LLP | Dairy | Kota | 33.00 | 6.59 | 6.59 | Commercial production started |

| S. No | Project | Sector | District | Project cost (₹ in crore) | Approved amount of grant-in-aid (₹ in crore) | Amount of grant released (₹ in crore) | Physical Progress |
|--|---|-------------------|---|------------------------------|---|--|--------------------------------|
| 3 | Shree Shubham Logistics Ltd | F&V | Kota | 28.41 | 8.48 | 8.48 | Commercial production started |
| 4 | Fidelo Farms Private Limited | Dairy | Jaipur | 2.50 | 0.83 | 0.83 | Commercial production started |
| 5 | B.L.Agro Industries | F&V | Bikaner | 14.29 | 4.35 | 4.35 | Commercial production started |
| 6 | Dev Milk Foods Pvt. Ltd. | Dairy | Jaipur | 29.21 | 5.94 | 5.94 | Commercial production started |
| 7 | Friends Agro Industries | F&V | Bundi | 23.43 | 8.74 | 5.30 | Reported completion of project |
| 8 | Nokha Agrotech Pvt. Ltd | F&V (F&V, Spices) | Bikaner | 41.09 | 7.66 | 7.66 | Commercial production started |
| 9 | Raghunandan Cold Chamber LLP | F&V | Dholpur | 20.06 | 5.47 | 5.47 | Commercial production started |
| 10 | Rajendra & Ursula Joshi Food Industries Pvt. Ltd. | Dairy | Jaipur | 53.73 | 9.28 | 9.28 | Commercial production started |
| 11 | Satyam Food Processing Company | Dairy | Hanumangarh | 10.79 | 3.40 | 2.02 | 65% progress |
| 12 | Gandhinagar District Cooperative Milk Producers Union Limited | Dairy | Udaipur | 27.50 | 10.00 | | Under Implementation |
| 13 | Mewar Foods Private Limited | Dairy | Jaipur | 15.84 | 5.74 | | Under Implementation |
| Total | | | | 317.58 | 83.53 | 62.98 | |
| Tamil Nadu Total 17, completed 9, ongoing 8 | | | | | | | |
| 1 | Farm Fresh Banana | F&V | Theni | 15.54 | 6.06 | 6.06 | Commercial production started |
| 2 | Frozen Fruits & Vegetables | F&V | Theni | 25.34 | 7.17 | 7.17 | Commercial production started |
| 3 | SKM Animal Feeds and Foods (India) Limited, | Meat | Chennai, Coimbatore, Madurai, Hosur, Trichy, Tuticorin, Salem | 24.75 | 4.85 | 4.85 | Commercial production started |
| 4 | Marble Valley Foods and Beverages Private Limited | Marine | Tirunilveli | 32.47 | 8.24 | 8.24 | Commercial production started |
| 5 | ABT Industries Limited | Dairy | Coimbatore | 38.93 | 10.00 | 6.30 | Reported completion of project |

| S. No | Project | Sector | District | Project cost (₹ in crore) | Approved amount of grant-in-aid (₹ in crore) | Amount of grant released (₹ in crore) | Physical Progress |
|---|--|----------------|------------------------|------------------------------|---|--|--------------------------------|
| 6 | Hatsun Agro Product Ltd | Dairy | Kanchipuram & Palacode | 47.67 | 10.00 | 10.00 | Commercial production started |
| 7 | Aachi Masala Foods Pvt. Ltd. | F&V | Thiruvallur | 45.57 | 8.14 | 8.14 | Commercial production started |
| 8 | Monsoon Bounty Foods Manufacturing Pvt. Ltd. | Marine | Thiruvallur | 11.37 | 3.42 | 3.42 | Commercial production started |
| 9 | Cocoland Agro Pvt. Ltd. | Dairy | Coimbatore | 9.66 | 3.07 | 2.00 | Reported completion of project |
| 10 | The Salem District Cooperative Milk Producers Union Ltd. | Dairy | Salem | 47.40 | 1.43 | 0.36 | 25% progress |
| 11 | Swami Chickens Pvt Ltd | Meat | Dindigul | 48.56 | 10.00 | 6.50 | 65% progress |
| 12 | Shanthi Feeds Pvt Ltd | Meat | Dindigul | 46.70 | 10.00 | 6.50 | 65% progress |
| 13 | TREESAS FOOD CRAFTS PVT. LTD. | Dairy | Dharmapuri | 45.10 | 6.60 | | Under implementation |
| 14 | Sivasakthi Milk Dairy | Dairy | Erode | 16.75 | 5.04 | | Under Implementation |
| 15 | GRB Dairy Foods Private Limited | Dairy | Dindigul | 24.24 | 6.53 | | Under Implementation |
| 16 | Gamma Tech India Private Limited | Irradiation | Tuticorin | 20.11 | 6.26 | | Under Implementation |
| 17 | Swathi Hatcheries | Meat & Poultry | Dindigul | 40.32 | 10.00 | | Under Implementation |
| Total | | | | 540.48 | 116.81 | 69.54 | |
| Telangana Total 11, completed 5, ongoing 6 | | | | | | | |
| 1 | Creamline Dairy Products Ltd. | Dairy | Hyderabad | 23.86 | 9.75 | 9.75 | Commercial production started |
| 2 | Dodla Dairy Ltd. | Dairy | Rangareddy | 32.00 | 6.00 | 4.08 | Commercial production started |
| 3 | Prasad Seeds Pvt. Ltd. | F&V | Medak | 30.82 | 9.72 | 9.72 | Commercial production started |
| 4 | Gubba Cold Private Limited | F&V | Rangareddy | 24.99 | 8.87 | 5.77 | 65% progress |
| 5 | Prima Foodtech Private Limited | F&V | Medak | 29.37 | 6.95 | 6.95 | Commercial production started |
| 6 | Srinivasa Farms Pvt. Ltd. | Poultry | Medak | 34.99 | 5.24 | 5.24 | Commercial production started |
| 7 | Chandana Milk Products | Dairy | Vikarabad | 28.96 | 10.00 | 2.50 | Reported 65% progress |
| 8 | Karimnagar Milk Producer Company Ltd | Dairy | Karimnagar | 63.06 | 10.00 | 2.50 | Reported 65% progress |
| 9 | Vallhabha Milk Products Pvt Ltd | Dairy | Yadadari Bhavanagiri | 31.94 | 7.88 | 1.67 | Reported 65% progress |

| S. No | Project | Sector | District | Project cost (₹ in crore) | Approved amount of grant-in-aid (₹ in crore) | Amount of grant released (₹ in crore) | Physical Progress |
|--|---|----------------|---------------------|------------------------------|---|--|--------------------------------|
| 10 | Sneha Farms Private Limited | Meat & Poultry | Mehboobnagar | 64.09 | 10.00 | | Reported 25% progress |
| 11 | EM Global LLP | F&V | Rangareddy | 26.71 | 5.86 | | Under Implementation |
| Total | | | | 390.79 | 90.27 | 48.18 | |
| Uttar Pradesh Total 23, completed 16, ongoing 7 | | | | | | | |
| 1 | Impartial Agrotech (P) Ltd. | Irradiation | Unnao | 14.79 | 6.31 | 6.31 | Commercial production started |
| 2 | Imperial Frozen Food | F&V | Agra | 9.93 | 3.60 | 3.60 | Commercial production started |
| 3 | Rajshree Integrated Cold Chain Projects | F&V | Gautam Buddha Nagar | 22.57 | 10.00 | 10.00 | Commercial production started |
| 4 | Akashdeep Cold Storage Pvt. Ltd. | Dairy | Kanpur Dehat | 27.06 | 2.85 | 2.85 | Commercial production started |
| 5 | MKC Agro Fresh Ltd. | F&V | Gautam Buddha Nagar | 36.55 | 10.00 | 10.00 | Commercial production started |
| 6 | Gopaljee Dairy Prodcuts Pvt. Ltd. | Dairy | Panchsheel Nagar | 41.20 | 9.80 | 9.80 | Commercial production started |
| 7 | S.R. Food Chain | F&V | Shahjahanpur | 19.95 | 8.65 | 6.49 | 75% progress |
| 8 | Shri Balaji Foods | F&V | Agra | 23.47 | 10.00 | 10.00 | Commercial production started |
| 9 | Vedant Edible Products (P) Ltd., | F&V | Auraiya | 18.47 | 7.98 | 7.98 | Commercial production started |
| 10 | AOV Exports Pvt Ltd | Meat | Unnao | 33.59 | 7.45 | 7.45 | Commercial production started |
| 11 | Cremica Food Industries Limited | F&V | Gautam Buddha Nagar | 38.11 | 10.00 | 2.12 | 25% progress |
| 12 | R.C Foods | F&V | Badaun | 27.15 | 9.74 | 9.74 | Commercial production started |
| 13 | Manglam Milk India Pvt. Ltd | Dairy | Allahabad | 18.97 | 7.61 | 7.61 | Commercial production started |
| 14 | Shiva and Sons Agro Products | Dairy | Ballia | 14.23 | 5.21 | 3.38 | 65% progress |
| 15 | Mrs Bectors Food Speciality Ltd | F&V | Gautam Buddha Nagar | 26.10 | 9.69 | 6.18 | Reported completion of project |
| 16 | NUFARM Foods | F&V | Amroha | 25.62 | 9.19 | 9.19 | Commercial production started |
| 17 | Sheetal Agro Food Park Private Limited | F&V | Rai Bareli | 21.60 | 8.47 | 5.50 | Reported completion of project |

| S. No | Project | Sector | District | Project cost (₹ in crore) | Approved amount of grant-in-aid (₹ in crore) | Amount of grant released (₹ in crore) | Physical Progress |
|--|---------------------------------------|-------------|-------------------|------------------------------|---|--|--------------------------------|
| 18 | SPY Frozen Foods Private Limited | F&V | Etawah | 23.97 | 9.67 | 6.28 | Reported completion of project |
| 19 | Shanti Sheet Grah Private Limited | F&V | Jalaun | 26.24 | 8.48 | 8.48 | Commercial production started |
| 20 | Raj Frozen Products | F&V | Jalaun | 23.53 | 9.13 | 5.77 | 65% progress |
| 21 | Solas Industries | Irradiation | Mathura | 22.76 | 7.26 | 4.71 | 65% progress |
| 22 | Arvind Dairy Private Ltd. | Dairy | Hapur | 24.59 | 5.77 | | Under Implementation |
| 23 | Bright Food Industries | F&V | Rampur | 19.21 | 6.81 | | Under Implementation |
| Total | | | | 559.66 | 183.67 | 143.44 | |
| Uttarakhand Total 27, completed 22, ongoing 5 | | | | | | | |
| 1 | Bio Life Foods Pvt. Ltd. | F&V | Nainital | 17.71 | 9.81 | 9.81 | Commercial production started |
| 2 | Brar Frozen Foods | F&V | Udham Singh Nagar | 14.80 | 7.07 | 7.07 | Commercial production started |
| 3 | Sharda Agri Foods (P) Ltd. | F&V | Udham Singh Nagar | 17.40 | 9.82 | 9.82 | Commercial production started |
| 4 | Aalishan International Pvt Ltd | F&V | Udham Singh Nagar | 16.83 | 10.00 | 10.00 | Commercial production started |
| 5 | Bajpai Refrigerating and Bakers Co | F&V | Udham Singh Nagar | 15.54 | 8.85 | 8.85 | Commercial production started |
| 6 | Cheema Frozen Foods | F&V | Udham Singh Nagar | 14.00 | 8.69 | 8.69 | Commercial production started |
| 7 | Rajshree Milk Products | Dairy | Udham Singh Nagar | 18.39 | 7.58 | 7.58 | Commercial production started |
| 8 | Rana Frozen Foods | F&V | Haridwar | 16.88 | 10.00 | 10.00 | Commercial production started |
| 9 | Shri Ram Solvent Extraction Pvt. Ltd. | F&V | Udham Singh Nagar | 12.38 | 7.56 | 7.56 | Commercial production started |
| 10 | Konark Industries | F&V | Udham Singh Nagar | 19.97 | 8.98 | 8.98 | Commercial production started |
| 11 | Gupta Agro Products | F&V | Haridwar | 26.42 | 10.00 | 10.00 | Commercial production started |
| 12 | Aveena Milk Products | Dairy | Haridwar | 21.98 | 7.50 | 7.50 | Commercial production started |

| S. No | Project | Sector | District | Project cost (₹ in crore) | Approved amount of grant-in-aid (₹ in crore) | Amount of grant released (₹ in crore) | Physical Progress |
|---|--|--------|-------------------|------------------------------|---|--|--------------------------------|
| 13 | B.P. Frozen Foods | F&V | Udham Singh Nagar | 17.25 | 10.00 | 10.00 | Commercial production started |
| 14 | Neutrons Agri Produce | F&V | Udham Singh Nagar | 16.26 | 9.71 | 9.71 | Commercial production started |
| 15 | Powercon Industries Limited | F&V | Udham Singh Nagar | 16.98 | 7.94 | 7.94 | Commercial production started |
| 16 | Pal Frozen Foods | F&V | Nainital | 16.12 | 10.00 | 10.00 | Commercial production started |
| 17 | Mohyal Foods Private Limited | F&V | Haridwar | 16.82 | 9.55 | 9.55 | Commercial production started |
| 18 | S. K. Frozen Foods | F&V | Udham Singh Nagar | 15.6 | 9.49 | 6.17 | 65% progress |
| 19 | Shanti Frozen Foods | F&V | Udham Singh Nagar | 17.54 | 10.00 | 6.50 | 65% progress |
| 20 | Stellar Cold Chain Inc. | RTE | Kashipur | 18.03 | 9.65 | 9.65 | Commercial production started |
| 21 | Agarwal Frozen Foods | F&V | Udham Singh Nagar | 16.75 | 6.96 | 4.29 | Reported completion of project |
| 22 | Anand Foods | F&V | Udham Singh Nagar | 23.14 | 10.00 | 6.50 | Reported completion of project |
| 23 | Shri Ram Solvent Extractions Pvt. Ltd | RTE | Udham Singh Nagar | 14.00 | 8.52 | 5.54 | Reported completion of project |
| 24 | Jai Kissan Foods | F&V | Udham Singh Nagar | 23.01 | 10.00 | 6.50 | Reported completion of project |
| 25 | RK Food Products | F&V | Udham Singh Nagar | 18.33 | 10.00 | | Under Implementation |
| 26 | Nature Frozen Foods | F&V | Udham Singh Nagar | 14.92 | 9.67 | | Under Implementation |
| 27 | Always Fresh Fruits CA Store | F&V | Nainital | 21.50 | 9.97 | | Under Implementation |
| Total | | | | 478.55 | 247.31 | 198.21 | |
| West Bengal Total 12, completed 8, ongoing 4 | | | | | | | |
| 1 | Ascon Agro Products Exporters & Builders Pvt. Ltd. | F&V | Hooghly | 21.27 | 6.44 | 6.44 | Commercial production started |
| 2 | Keventer Agro Ltd. | F&V | North 24 Paragnas | 31.11 | 7.30 | 7.30 | Commercial production started |

| S. No | Project | Sector | District | Project cost (₹ in crore) | Approved amount of grant-in-aid (₹ in crore) | Amount of grant released (₹ in crore) | Physical Progress |
|--------------|---|--------|-------------------|------------------------------|---|--|-------------------------------|
| 3 | Prime Cold Stores Pvt. Ltd. | F&V | Howrah | 20.02 | 4.44 | 4.44 | Commercial production started |
| 4 | Basukinath Food Processors (P) Ltd | F&V | Paschim Medinipur | 33.92 | 5.09 | 5.09 | Commercial production started |
| 5 | Shimla Horticulture | F&V | Howrah | 14.80 | 4.27 | 4.27 | Commercial production started |
| 6 | Amicus Healthcare Services and Solution Pvt. Ltd. | F&V | South 24 Paragnas | 16.28 | 4.45 | 4.45 | Commercial production started |
| 7 | Revati Commercial Pvt. Ltd | F&V | Hooghly | 17.41 | 7.16 | 7.16 | Commercial production started |
| 8 | Megaa Moda Pvt. Ltd. | Marine | Howrah | 35.28 | 8.27 | 8.27 | Commercial production started |
| 9 | NDM Sea Food Processors and Exporters Private Limited | Marine | Hooghly | 36.08 | 10.00 | 6.50 | 65% progress |
| 10 | Shalimar Hatcheries Limited | Meat | Barddhaman | 28.78 | 8.81 | 2.20 | Reported 65% progress |
| 11 | Sagar Multipurpose Storage Pvt. Ltd. | Marine | Howrah | 15.46 | 4.60 | | Reported 25% progress |
| 12 | Pasupati Aquatics Pvt Ltd | Marine | Medinipur | 49.50 | 10.00 | 6.50 | 65% progress |
| Total | | | | 319.91 | 80.83 | 62.62 | |
| | | | | 8828.54 | 2461.11 | 1726.63 | |