

**Ministry of Food Processing Industries**  
(Mega Food Park)

**Gist of decisions taken by the Inter-Ministerial Approval Committee (IMAC) constituted under the scheme of Mega Food Parks in its meeting held on 11.02.2014.**

S. No.	Proposal details	Decision of the IMAC
1	Consideration of extension of time/cancellation of the projects which have not fulfilled prescribed conditions within the extended period i.e. by 30.11.2013	<p>In view of the inability of the SPV in meeting the conditions for according final approval to the project as per the scheme guidelines, it was decide by IMAC to cancel the In-principle approval accorded to the following projects:</p> <ol style="list-style-type: none"> <li>1. M/s Bengal Mega Food Park Pvt. Ltd., Jalpaiguri in West Bengal</li> <li>2. M/s Kanchenjunga Organic Mega Food Park Pvt. Ltd, Sikkim</li> <li>3. M/s Huma Coastal Mega Food Park, Odisha</li> </ol> <p>In case of the project being implementing by Ms/ Chakranemi Infrastructures Pvt. Ltd, Puducherry, accepting the request of Puducherry Govt. to consider granting extension to the project, IMAC allowed the SPV to complete the necessary formalities of obtaining Final Approval by 15.03.2014 failing which the In-principle approval accorded to the project will be cancelled.</p> <p>However, in view of significant progress made by SPV in meeting all conditions of Final Approval for according final approval to the project as per the scheme guidelines, it was decide by IMAC to grant extension to the projects being implementing by the following SPV till 15.03.2014:</p> <ol style="list-style-type: none"> <li>1. M/s Satara Mega Food Park, Maharashtra</li> <li>2. M/s Indus Best Mega Food Park Pvt. Ltd, Chhattisgarh</li> <li>3. M/s Raipur Mega Food Park Ltd, Chhattisgarh</li> <li>4. M/s Pristine Mega Food Park Pvt. Ltd., Bihar</li> <li>5. M/s Poliyam Food Park Pvt. Ltd., Himachal Pradesh</li> <li>6. M/s Gujarat Agro Infrastructure Mega Food Park Pvt. Ltd., Gujarat</li> </ol>
2	To consider recommendation of	Based on the compliances made by the SPV, IMAC

	Technical Committee for according Final approval in respect of M/s Greentech Mega Food Park Pvt. Ltd, Rajasthan	decided to grant the "Final Approval" to M/s Greentech Mega Food Park Pvt. Ltd. for setting up Mega Food Park project at Rupangarh Village, District Ajmer in Rajasthan under the Mega Food Parks Scheme.
3	To consider recommendation of Technical Committee for according Final approval in respect of M/s RFK Greens Food Park Pvt. Ltd, Jammu and Kashmir	Based on the compliances made by the SPV, IMAC granted the "Final Approval" to RFK Greens Food Park Pvt. Ltd. for establishment of a Mega Food Park project at Lassipora , District Pulwama, in Jammu & Kashmir under the Mega Food Parks Scheme.
4	To consider granting further extension to M/s Shaktiman Mega Food Park Pvt. Ltd. (SPV) for meeting all conditions of Final Approval for setting up a Mega Food Park project in Jagdishpur, Uttar Pradesh	IMAC decided to grant extension to the project till 31-03-2014 to meet all conditions of Final Approval. It was further decided that SPV will be intimated that if it fails to meet the conditions of 'Final Approval' by 31 <sup>st</sup> March 2014, the In-principle approval granted to the project will be cancelled without any further notice.
5	To consider the request of International Mega Food Park Ltd. (IMFPL), Punjab for extension of time till May 2014 to complete project implementation	In view of the timely physical and financial progress made by SPV, it was decided by IMAC to grant extension to the project till May 2014 to complete the project. It was also decided to advise the SPV to submit an implementation schedule (with month-wise targets of physical and financial progress) to the Ministry within two weeks and ensure equity closure within one month's time.
6	To consider the request of Srini Food Park Pvt. Ltd. (SFPPPL) in Andhra Pradesh for extension of time till March 2014 to complete project implementation	In view of the progress made by SPV, it was decided to grant extension to the project till March 2014 to complete the project.
7	To consider the request of M/s Keventer Food Park Infra Pvt. Ltd., Bihar for further extension of One Month's period to ensure possession of land and financial closure	IMAC decided to grant extension to SPV till 15.03.2014 to meet all conditions of Final approval including possession of minimum 50 acres of contiguous land and term loan sanction to the project failing which the final approval granted to the project will be cancelled without giving further notice.

Dated: 21.02.2014

संजयकुमारसिंह  
(संजय कुमार सिंह)

अवर सचिव

तेलिफैक्स: 26493224

ई मेल: [sk.singh@nic.in](mailto:sk.singh@nic.in)