

Status of implementation of approved projects under Operation Greens-Long Term Interventions as on 29.02.2024

Sl. No.	Name of PIA	Crop	Location of Cluster	Date of Approval Letter	Total Project Cost (₹ Crores)	Eligible Grant (₹ Crores)	Grant Released (₹ Crores)	Status
Andhra Pradesh								
1.	Andhra Pradesh Food Processing Society	Tomato	Chittoor	20-03-2019	109.99	48.82	4.88	Under Implementation
2.	Apti Enterprises	Mango	Chittoor	21-11-2023	41.19	15.00		Under Implementation
3.	GCR Foods and Beverages Private Limited	Mango	Chittoor	09-11-2022	40.05	10.96		Under Implementation
4.	Lakshay Enterprises	Mango	Chittoor	09-11-2022	35.82	14.91	9.94	Under Implementation
5.	Advishnu Marine Foods Private Limited	Shrimp	East Godavari	09-11-2022	35.00	10.00		Under Implementation
6.	Avanti Frozen Foods Private Limited	Shrimp	Kakinada	16-11-2022	64.62	10.00		Under Implementation
7.	Devi Fisheries Limited	Shrimp	Kakinada	09-11-2022	105.50	15.00		Under Implementation
8.	Rajyalakshmi Marine Exports	Shrimp	Kakinada	09-11-2022	49.25	10.00	6.67	Under Implementation
9.	Annam Marine Exports Private Limited	Shrimp	Guntur	09-11-2022	51.00	10.00		Under Implementation
10.	Milesh Marine Exports Private Limited	Shrimp	Krishna	09-11-2022	34.85	10.00		Under Implementation
11.	Alpha Marine Limited	Shrimp	Nellore	09-11-2022	98.00	10.00	6.66	Under Implementation
12.	Falcon Marine Exports Limited	Shrimp	Nellore	16-11-2022	59.91	10.00		Under Implementation
13.	Sai Manvick Sea Foods	Shrimp	Nellore	09-11-2022	40.43	10.00		Under Implementation

Sl. No.	Name of PIA	Crop	Location of Cluster	Date of Approval Letter	Total Project Cost (₹ Crores)	Eligible Grant (₹ Crores)	Grant Released (₹ Crores)	Status
14.	Devi Sea Foods Limited	Shrimp	West Godavari	16-11-2022	75.18	10.00		Under Implementation
15.	Sandhya Marines Limited	Shrimp	West Godavari	09-11-2022	72.10	10.00		Under Implementation
16.	Summit Marine Exports Private Limited	Shrimp	West Godavari	09-11-2022	55.60	10.00		Under Implementation
17.	SMSEA Corporation LLP	Shrimp	Visakhapatnam	09-11-2022	52.27	10.00		Under Implementation
Sub Total					1020.76	224.69	28.15	
Assam								
18.	Angami Foods Private Limited	Pineapple, Ginger	Nalbari	16-11-2022	28.53	7.40		Under Implementation
Sub Total					28.53	7.40	-	
Gujarat								
19.	Nedspice Dehydration India LLP	Onion	Bhavnagar	20-03-2019	63.64	19.50	15.14	Under Implementation
20.	Banaskantha District Cooperative Producer Union Ltd	Potato	Banaskantha	08-01-2020	103.87	28.41	28.41	Completed
21.	Vangi Foods	Tomato	Anand, Kheda	05-03-2020	18.50	4.38	4.38	Completed
22.	Pramukh Dehydration Private Limited	Onion	Amreli	09-11-2022	21.90	5.69	3.80	Under Implementation
23.	Kings Dried Foods Private Limited	Onion	Bhavnagar	09-11-2022	73.53	10.00		Under Implementation
24.	Iscon Balaji Foods Pvt. Ltd.	Potato	Sabarkantha	10-03-2023	117.62	20.31		Under Implementation
25.	ADF Foods Limited	Potato	Surat	09-11-2022	65.37	10.00		Under Implementation
26.	Transgreen Agro and Logix Private Limited	Banana	Vadodara	09-11-2022	50.00	10.00		Under Implementation

Sl. No.	Name of PIA	Crop	Location of Cluster	Date of Approval Letter	Total Project Cost (₹ Crores)	Eligible Grant (₹ Crores)	Grant Released (₹ Crores)	Status
Sub Total					514.43	108.29	51.73	
Himachal Pradesh								
27.	Honey Ranjan Cool and Fresh	Apple	Solan	09-11-2022	26.34	9.53		Under Implementation
28.	Yashwinder Singh CA Store	Apple	Shimla	09-11-2022	14.25	5.49		Under Implementation
29.	Shanghar Valley Enterprises Private Limited	Apple	Kullu	21-11-2023	11.33	4.49		Under Implementation
Sub Total					51.92	19.51	-	
Karnataka								
30.	Karavan	Tomato	Chikkaballapur	21-11-2023	26.87	9.95		Under Implementation
Sub Total					26.87	9.95	-	
Madhya Pradesh								
31.	Oddville Foods Private Limited	Garlic, Ginger, Bitter Gourd, Okhra, Bottle Guard, Carrot, Cauliflower, Peas	Dhar	09-11-2022	36.70	15.00		Under Implementation
32.	Master Merchants Private Limited	Guava	Khargaon	16-11-2022	29.30	7.32		Under Implementation
Sub Total					66.00	22.32	-	
Maharashtra								
33.	Khemanand Dudh & Krishi Producer Company Ltd	Onion	Ahmednagar	08-01-2020	31.33	14.60	11.32	Under Implementation
34.	Smart Agrovilla Producer Company Ltd	Onion	Nashik	03-02-2021	35.97	12.88	9.98	Under Implementation
35.	Nutrishia Foods Producer Company Ltd	Banana	Jalgaon	09-11-2022	54.67	14.86		Under Implementation

Sl. No.	Name of PIA	Crop	Location of Cluster	Date of Approval Letter	Total Project Cost (₹ Crores)	Eligible Grant (₹ Crores)	Grant Released (₹ Crores)	Status
36.	Pyramid Farmopolis	Mandarin Orange	Nagpur	16-11-2022	35.09	10.00		Under Implementation
37.	Bhoomi Agro Bio Foods	Pomegranate, Banana, Grapes, okra, Beans	Pune	09-11-2022	24.59	7.00	2.33	Under Implementation
38.	Fresh Techh Cold Storage	Mango	Raigad	09-11-2022	43.94	12.28		Under Implementation
39.	Marg Sat Santok Agro Cold Store	Mango	Raigad	09-11-2022	54.61	15.00		Under Implementation
40.	Regal Farmfresh Pvt Ltd	Onion	Satara	10-03-2023	75.25	37.92		Under Implementation
41.	Gherade Agro foods Pvt Ltd	Pomegranate	Solapur	21/11/2023	12.90	5.00		Under Implementation
42.	Magnus Farms	Grape & Pomegranate	Nashik	21/11/2023	27.15	19.84		Under Implementation
Sub Total					395.50	139.04	23.63	
Punjab								
43.	Royale Agro Processing Industries	Apple, Cauliflower, Green Peas, Carrot	Mohali	09-11-2022	45.29	9.84		Under Implementation
Sub Total					45.29	9.84	-	
Rajasthan								
44.	Rishiraj Nutra Foods Private Limited	Garlic	Jodhpur	16-11-2022	20.21	9.43		Under Implementation
Sub Total					20.21	9.43	-	
Tamil Nadu								
45.	Shivani Agri Horti Primary Processing Centre	Banana	Coimbatore	09-11-2022	18.00	8.35	5.56	Under Implementation

Sl. No.	Name of PIA	Crop	Location of Cluster	Date of Approval Letter	Total Project Cost (₹ Crores)	Eligible Grant (₹ Crores)	Grant Released (₹ Crores)	Status
46.	Kavalife Private Limited	Amla	Krishnagiri	09-11-2022	10.50	2.80		Under Implementation
47.	Angalamman Hi-Tech Agro Industry	Banana	Erode	21/11/2023	30.00	14.93	4.97	Under Implementation
48.	Sri Veeramathiamman Agro Center	Banana	Erode	21/11/2023	10.00	4.86		Under Implementation
Sub Total					68.50	30.94	10.53	
Uttar Pradesh								
49.	Shri Radhe Agro Foods	Potato	Aligarh	09-11-2022	45.39	9.45		Under Implementation
50.	Doab Agro Foods Private Limited	Cauliflower, Mango, Pointed Gourd, Ash Gourd, Bottle Gourd, Bitter Gourd	Ballia	09-11-2022	46.52	7.10		Under Implementation
51.	Grover Foods Limited	Potato	Bareilly	09-11-2022	40.86	10.00		Under Implementation
52.	RC Agro Foods	Potato	Budaun	09-11-2022	38.73	9.36		Under Implementation
53.	JCL Agro Products Private Limited	Potato, Carrot, Ash Gourd, Bottle Gourd, Pointed Gourd, Cauliflower	Meerut	09-11-2022	47.99	15.00		Under Implementation
Sub Total					219.49	50.91	-	
Grand Total					2457.50	632.32	114.04	