

Status of implementation of approved projects under Operation Greens-Long Term Interventions as on 30.06.2023

Sl. No.	Name of PIA	Crop	Location of Cluster	Date of Approval Letter	Total Project Cost (₹ Crores)	Eligible Grant (₹ Crores)	Grant Released (₹ Crores)	Status
Andhra Pradesh								
1.	Andhra Pradesh Food Processing Society	Tomato	Chittoor	20-03-2019	109.99	48.82	4.88	Under Implementation
2.	GCR Foods and Beverages Private Limited	Mango	Chittoor	09-11-2022	40.05	10.96		Under Implementation
3.	Lakshay Enterprises	Mango	Chittoor	09-11-2022	35.82	14.91		Under Implementation
4.	Advishnu Marine Foods Private Limited	Shrimp	East Godavari	09-11-2022	35.00	10.00		Under Implementation
5.	Avanti Frozen Foods Private Limited	Shrimp	East Godavari	16-11-2022	64.62	10.00		Under Implementation
6.	Devi Fisheries Limited	Shrimp	East Godavari	09-11-2022	105.50	15.00		Under Implementation
7.	Rajyalakshami Marine Exports	Shrimp	East Godavari	09-11-2022	49.25	10.00		Under Implementation
8.	Annam Marine Exports Private Limited	Shrimp	Guntur	09-11-2022	51.00	10.00		Under Implementation
9.	Milesh Marine Exports Private Limited	Shrimp	Krishna	09-11-2022	34.85	10.00		Under Implementation
10.	Alpha Marine Limited	Shrimp	Nellore	09-11-2022	98.00	10.00		Under Implementation
11.	Falcon Marine Exports Limited	Shrimp	Nellore	16-11-2022	59.91	10.00		Under Implementation
12.	Sai Manvick Sea Foods	Shrimp	Nellore	09-11-2022	40.43	10.00		Under Implementation
13.	Devi Sea Foods Limited	Shrimp	West Godavari	16-11-2022	75.18	10.00		Under Implementation

Sl. No.	Name of PIA	Crop	Location of Cluster	Date of Approval Letter	Total Project Cost (₹ Crores)	Eligible Grant (₹ Crores)	Grant Released (₹ Crores)	Status
14.	Sandhya Marines Limited	Shrimp	West Godavari	09-11-2022	72.10	10.00		Under Implementation
15.	Summit Marine Exports Private Limited	Shrimp	West Godavari	09-11-2022	55.60	10.00		Under Implementation
16.	SMSEA Corporation LLP	Shrimp	Visakhapatnam	09-11-2022	52.27	10.00		Under Implementation
Sub Total					979.57	209.69	4.88	
Assam								
17.	Angami Foods Private Limited	Pineapple, Ginger	Nalbari	16-11-2022	28.53	7.40		Under Implementation
Sub Total					28.53	7.40	-	
Gujarat								
18.	Nedspice Dehydration India LLP	Onion	Bhavnagar	20-03-2019	63.64	19.50	15.14	Under Implementation
19.	Banaskantha District Cooperative Producer Union Ltd	Potato	Banaskantha	08-01-2020	103.87	30.56	16.81	Under Implementation
20.	Vangi Foods	Tomato	Anand, Kheda	05-03-2020	18.50	4.51	3.60	Under Implementation
21.	Pramukh Dehydration Private Limited	Onion	Amreli	09-11-2022	21.90	5.69	1.90	Under Implementation
22.	Kings Dried Foods Private Limited	Onion	Bhavnagar	09-11-2022	73.53	10.00		Under Implementation
23.	Iscon Balaji Foods Pvt. Ltd.	Potato	Sabarkantha	10-03-2023	117.62	20.31		Under Implementation
24.	ADF Foods Limited	Potato	Surat	09-11-2022	65.37	10.00		Under Implementation
25.	Transgreen Agro and Logix Private Limited	Banana	Vadodara	09-11-2022	50.00	10.00		Under Implementation
Sub Total					514.43	110.57	37.45	
Himachal Pradesh								

Sl. No.	Name of PIA	Crop	Location of Cluster	Date of Approval Letter	Total Project Cost (₹ Crores)	Eligible Grant (₹ Crores)	Grant Released (₹ Crores)	Status
26.	Honey Ranjan Cool and Fresh	Apple	Solan	09-11-2022	26.34	9.53		Under Implementation
27.	Yashwinder Singh CA Store	Apple	Shimla	09-11-2022	14.25	5.49		Under Implementation
Sub Total					40.59	15.02	-	
Madhya Pradesh								
28.	Oddville Foods Private Limited	Garlic, Ginger, Bitter Gourd, Okhra, Bottle Guard, Carrot, Cauliflower, Peas	Dhar	09-11-2022	36.70	15.00		Under Implementation
29.	Master Merchants Private Limited	Guava	Khargaon	16-11-2022	29.30	7.32		Under Implementation
Sub Total					65.99	22.32	-	
Maharashtra								
30.	Khemanand Dudh & Krishi Producer Company Ltd	Onion	Ahmednagar	08-01-2020	31.33	14.60	8.03	Under Implementation
31.	Smart Agrovillage Producer Company Ltd	Onion	Nashik	03-02-2021	35.97	13.12	7.21	Under Implementation
32.	Nutrishia Foods Producer Company Ltd	Banana	Jalgaon	09-11-2022	54.67	14.86		Under Implementation
33.	Pyramid Farmopolis	Mandarin Orange	Nagpur	16-11-2022	35.09	10.00		Under Implementation
34.	Bhoomi Agro Bio Foods	Pomegranate, Banana, Grapes, okra, Beans	Pune	09-11-2022	24.59	7.00		Under Implementation
35.	Fresh Techh Cold Storage	Mango	Raigad	09-11-2022	43.94	12.28		Under Implementation

Sl. No.	Name of PIA	Crop	Location of Cluster	Date of Approval Letter	Total Project Cost (₹ Crores)	Eligible Grant (₹ Crores)	Grant Released (₹ Crores)	Status
36.	Marg Sat Santok Agro Cold Store	Mango	Raigad	09-11-2022	54.61	15.00		Under Implementation
37.	Regal Farmfresh Pvt Ltd	Onion	Satara	10-03-2023	75.25	37.92		Under Implementation
Sub Total					355.44	124.78	15.24	
Punjab								
38.	Royale Agro Processing Industries	Apple, Cauliflower, Green Peas, Carrot	Mohali	09-11-2022	45.29	9.84		Under Implementation
Sub Total					45.29	9.84	-	
Rajasthan								
39.	Rishiraj Nutra Foods Private Limited	Garlic	Jodhpur	16-11-2022	20.21	9.43		Under Implementation
Sub Total					20.21	9.43	-	
Tamil Nadu								
40.	Shivani Agri Horti Primary Processing Centre	Banana	Coimbatore	09-11-2022	18.00	8.35	2.78	Under Implementation
41.	Kavalife Private Limited	Amla	Krishnagiri	09-11-2022	10.50	2.80		Under Implementation
Sub Total					28.50	11.15	2.78	
Uttar Pradesh								
42.	Shri Radhe Agro Foods	Potato	Aligarh	09-11-2022	45.39	9.45		Under Implementation
43.	Doab Agro Foods Private Limited	Cauliflower, Mango, Pointed Gourd, Ash Gourd, Bottle Gourd, Bitter Gourd	Ballia	09-11-2022	46.52	7.10		Under Implementation

Sl. No.	Name of PIA	Crop	Location of Cluster	Date of Approval Letter	Total Project Cost (₹ Crores)	Eligible Grant (₹ Crores)	Grant Released (₹ Crores)	Status
44.	Grover Foods Limited	Potato	Bareilly	09-11-2022	40.86	10.00		Under Implementation
45.	RC Agro Foods	Potato	Budaun	09-11-2022	38.73	9.36		Under Implementation
46.	JCL Agro Products Private Limited	Potato, Carrot, Ash Gourd, Bottle Gourd, Pointed Gourd, Cauliflower	Meerut	09-11-2022	47.99	15.00		Under Implementation
Sub Total					219.49	50.91	-	
Grand Total					2,298.05	571.11	60.35	