

STATUS OF IMPLEMENTATION OF APPROVED PROJECTS UNDER OPERATION GREENS SCHEME AS ON 10.11.2020

₹ in Cr

Sr. No.	Name of PIA	Location of Cluster	Name of Crop	Date of Final Approval	Category	Project Cost	Amount of grant-in-aid approved	Amount of grant released	Status
1	M/s Andhra Pradesh Food Processing Society	Chittor, Anantapur, Andhra Pradesh	Tomato	20.03.2019	General (State Govt Agency)	109.99	48.82	Nil	Under Implementation
2	M/s Nedspice Dehydration India LLP	Bhavnagar, Gujarat	Onion	20.03.2019	General	63.64	25.22	2.37	Under Implementation
3	M/s Khemanand Dudh and Krishi Producer Company Limited	Ahmednagar, Maharashtra	Onion	08.01.2020	SC	31.33	14.60	Nil	Under Implementation
4	M/s Banaskantha District Co-op. Milk Producers Union Ltd	Banaskantha, Gujarat	Potato	08.01.2020	General	103.87	30.56	Nil	Under Implementation
5	M/s Vangi Foods	Kheda, Gujarat	Tomato	05.03.2020	General (Women)	18.50	4.51	0.45	Under Implementation
Total						327.33	123.71	2.37	